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This quarterly report is made possible by the support of the American People through the United States 

Agency for International Development (USAID/Afghanistan). The contents of this quarterly report are the 

sole responsibility of Chemonics and do not necessarily reflect the views of USAID or the United States 

Government. 

  

 

 

  



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 3 

 

CONTENTS 

ACRONYMS ....................................................................................................................... 5 

A. PROJECT OVERVIEW .................................................................................................. 7 

B. EXECUTIVE SUMMARY .............................................................................................. 9 

C. COMPONENT 1: TRADE POLICY LIBERALIZATION ........................................... 11 

1. Support WTO Accession Process ............................................................................................... 11 

2. Support Legislative Reforms for WTO Conformity ...................................................................... 12 

3. Support Implementation of WTO Laws and Commitments......................................................... 18 

4. Assist in Building Capacity and Sustainability of the WTO Unit for Post-Accession ...................... 22 

5. Assist in Building Analytical Capacity ......................................................................................... 23 

D. COMPONENT 2: FACILITATE ENHANCED ACCESS TO REGIONAL MARKETS

 ........................................................................................................................................... 24 

1. Afghanistan .............................................................................................................................. 24 

2. The Kyrgyz Republic .................................................................................................................. 29 

3. Tajikistan ................................................................................................................................. 31 

4. Turkmenistan ........................................................................................................................... 33 

5. Uzbekistan ............................................................................................................................... 34 

6. Cross-Cutting ............................................................................................................................ 35 

E. COMPONENT 3: IMPROVED CUSTOMS ADMINISTRATION ............................... 37 

1. Support Regional Integration .................................................................................................... 37 

2. Institutionalize the Border Management Model ........................................................................ 37 

3. Strengthen the Customs Code and Customs Policies .................................................................. 37 

4. Implement Risk Management Systems ...................................................................................... 37 

5. Implement Electronic Payment of Customs Duties ..................................................................... 39 

6. Increase Gender Representation in ACD .................................................................................... 40 

7. Reduce Corruption at ACD ........................................................................................................ 41 

8. Implement Outreach Programs ................................................................................................. 41 

9. Support Streamlined Customs Procedures ................................................................................. 41 

10. Support ANCA ........................................................................................................................ 42 

11. Enhance the Development of Post Clearance Audit .................................................................. 43 

12. Strengthening the TIR and Transit Regimes.............................................................................. 43 

13. Enhancing ACD Performance ................................................................................................... 44 

F. ACTIVITY IMPLEMENTATION ................................................................................ 46 

G. COLLABORATION ..................................................................................................... 61 

H. MANAGEMENT AND ADMINISTRATIVE MATTERS ............................................ 62 



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 4 

ANNEX A: USAID SOCIAL MEDIA HIGHLIGHTS ....................................................... 63 

ANNEX B: AFGHAN INFO ACTIVITY REPORT........................................................... 66 

 

 

 

  



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 5 

ACRONYMS 

 

AAFFCO  Association of Afghan Freight Forwarding Companies 

ABADE  Assistance in Building Afghanistan by Developing Enterprises  

ABBAT  Association of International Transport Operators of Tajikistan  

ACBR-IP  Afghanistan Central Business Registry-Intellectual Property 

ACCI    Afghanistan Chamber of Commerce and Industries 

ACD    Afghanistan Customs Department 

AEO   Authorized Economic Operator 

AIB   Afghanistan International Bank 

AIRTO   Association of the International Road Transport Operators 

ANCA   Afghanistan National Customs Academy 

ANSA    Afghanistan National Standards Authority 

APTTA   Afghanistan-Pakistan Transit Trade Agreement 

ASYCUDA   Automated System for Customs Data 

ARFC   Afghanistan Rural Finance Co.   

ATAR   Afghanistan Trade and Revenue Project 

BCP   Border Crossing Point 

BMM    Border Management Model 

CAREC   Central Asia Regional Economic Cooperation 

CBTA   Cross-Border Transport of Persons, Vehicles, and Goods 

CHAMP  Commercial Horticulture and Agriculture Program  

CLDP   Commercial Law Development Program  

CSO   Central Statistics Organization 

DAB   Da Afghanistan Bank 

EGAT   Economic Growth and Trade 

EIF    Economic Integration Forum 

EPAA   Export Promotion Agency of Afghanistan 

FAIDA   Financial Access for Investing in the Development of Afghanistan 

FICCI   Federation of Indian Chambers of Commerce and Industries 

GAIN   Global Alliance for Improved Nutrition  

GDP   Gross Domestic Product 

GIROA   Government of the Islamic Republic of Afghanistan 

GIZ   Gesellschaft für Internationale Zusammenarbeit 

GSP   Generalized System of Preferences  

HKIA   Hamid Karzai International Airport 

ICD    Inland Clearance Depot 

IRU   International Road Transport Union  

MAIL    Ministry of Agriculture, Irrigation, and Livestock 

MOCI    Ministry of Commerce and Industries 

MOIC   Ministry of Information and Culture 

MOJ   Ministry of Justice 

MOTCA  Ministry of Transportation and Civil Aviation 

MOPH   Ministry of Public Health 

MOU   Memorandum of Understanding 
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MVT   Mobile Verification Team  

NEPA   National Environmental Protection Agency 

PATTTA  Pakistan Afghanistan Tajikistan Transit and Trade Agreement 

PCA   Post Clearance Audit 

PPQD   Plant Protection and Quarantine Department 

PRA   Pest Risk Assessment 

REC   Regional Economic Cooperation project 

RKC   Revised Kyoto Convention 

SAARC  South Asia Association for Regional Cooperation 

SAFE   Framework of Standards to Secure and Facilitate Trade  

SAFTA   South Asian Free Trade Area Agreement 

SATIS   SAARC Agreement on Trade in Services  

SPS   Sanitary and Phytosanitary 

TBT   Technical Barriers to Trade 

TCCI   Tajikistan Chamber of Commerce and Industry 

TFA   Trade Facilitation Agreement 

TIFA   Trade and Investment Framework Agreement    

TIR   Transports Internationaux Routiers 

TPAU    Trade Policy Analysis Unit 

UNCTAD  United Nations Conference on Trade and Development  

UNECE  United Nations Economic Commission for Europe  

VAT    Value Added Tax 

WCO   World Customs Organization 

WTO    World Trade Organization 
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A. PROJECT OVERVIEW 

 

Chemonics, with partner Economic Integration Forum (EIF), implements USAID’s Afghanistan Trade 

and Revenue (ATAR) project to support Afghanistan in realizing its full potential in the global trading 

market.  

 

ATAR, which began Nov. 7, 2013, and will end Nov. 6, 2017, is based in Kabul and has staff in Mazar-e 

Sharif, Herat, and Jalalabad to support regional customs activities and works in Tajikistan, the Kyrgyz 

Republic, Turkmenistan, and Uzbekistan to strengthen Afghanistan’s trade ties in Central Asia. ATAR 

provides assistance to improve the business climate of Afghanistan to enable private investment, 

enhanced trade, job creation, and fiscal sustainability through the country’s critical transition period.  

 

Specifically, ATAR is tasked with: 

1. Improving the capacity of the Government of Afghanistan to create and implement a liberal policy 

framework for trade and investment in accordance with international standards;  

2. Enhancing integration in the regional and world economy through the promotion of trade and 

agreements, enhanced governance of corridors, and private-sector linkages throughout South and 

Central Asia;  

3. Strengthening revenue generation for fiscal sustainability and trade facilitation through reforms and 

anti-corruption measures in customs. 

 

These objectives are achieved through three ATAR components: 

 

Component 1: Support Trade Policy Liberalization 

 

Component 1 promotes liberalization of Afghanistan’s trade regime by supporting its accession to the 

World Trade Organization (WTO). This support is accomplished by building the necessary technical 

capacity and providing technical assistance within the implementing institutions to conduct negotiations, 

draft legislation, and institute reforms required to improve the trade regime within the region and meet 

WTO requirements. The policies, laws, and regulations will provide a framework to attract investment 

and enable the private sector to grow and prosper.  

 

Component 2: Facilitate Enhanced Access to Regional Markets 

 

Under Component 2, ATAR (1) facilitates the development and implementation of regional trade 

agreements; (2) assists the Afghan government to support measures needed to implement regional trade 

agreements; and (3) supports the implementation of transport corridors and trade facilitating measures by 

working with countries such as Uzbekistan, Tajikistan, the Kyrgyz Republic, and Turkmenistan.  
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Component 3: Improved Customs Administration 

 

Component 3 will enhance the Afghan government’s capacity to generate revenue through 

implementation of value added tax (VAT)
1
, in combination with outreach and enforcement, by improving 

customs procedures to increase transparency, efficiency, and uniformity in the collection of revenue, 

performance of core functions, and facilitation of trade.  

  

                                                           
1 This activity is on hold pending instruction from USAID.  
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B. EXECUTIVE SUMMARY  

 

Component 1: Support Trade Policy Liberalization  

 

Summary of key achievements  

 

With ATAR’s continuous support, the Afghan government made significant progress in bringing 

Afghanistan’s trade-related legislation in line with WTO requirements. ATAR provided support to the 

government as the laws proceeded from stage to stage and helped prepare for implementation of the laws 

through working groups and awareness seminars. Among the quarterly highlights, the Upper House of 

Parliament approved the Law on Geographical Indications and the Law on Plant Protection and 

Quarantine, and President Ghani endorsed the amendments to the Law on Trademarks, which entered into 

force in Afghanistan. In other notable developments, amendments to the Law on Patents and the Law on 

Industrial Designs proceeded from the Ministry of Justice (MOJ) to the Council of Ministers.  

 

ATAR held two productive meetings with the newly appointed Minister of Commerce and Industries to 

update him on Afghanistan’s progress toward WTO accession and the benefits of WTO membership and 

provide clarifications regarding Afghanistan’s terms of accession. The Minister wanted to be fully 

prepared before presenting WTO to the Council of Ministers and President for approval to proceed with 

conclusion of negotiations. In addition, ATAR held three seminars targeting government officials and 

other stakeholders to increase understanding of WTO and Afghanistan’s ongoing responsibilities after the 

country becomes a member of WTO. 

 

Constraints  

 

Afghanistan was well positioned to hold its fifth Working Party meeting, but the date of the meeting is 

pending the decision of the new Afghan Government.  

 

Component 2: Facilitate Enhanced Access to Regional Markets 

 

Summary of key achievements  

 

ATAR continued support for Afghanistan and its Central and South Asian neighbors toward greater trade 

and transit facilitation. In a significant step toward finalizing the proposed Pakistan Afghanistan 

Tajikistan Transit and Trade Agreement (PATTTA), ATAR facilitated trilateral discussions between 

Afghanistan, Pakistan, and Tajikistan in Dushanbe on April 9-10. ATAR also facilitated the re-activation 

of the process of ratification of the Cross-Border Transport Agreement-Corridor 5 (CBTA) in the Kyrgyz 

Republic; the Kyrgyz Ministry of Transport launched the process of inter-ministerial approval prior to 

submission for adoption by the Cabinet of Ministers. 

 

ATAR continued to build capacity toward promoting and guiding implementation of trade facilitation 

measures in the region. In Uzbekistan, marking the first event of any kind held by USAID directly with 

Uzbek customs for more than a decade, ATAR delivered training for 21 officers of Uzbekistan’s Customs 

Committee. ATAR also made significant technical contributions in the areas of trade facilitation and 
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border management to the United States-Central Asia Trade and Investment Framework Agreement 

(TIFA) working group meetings, attended by officials from Afghanistan and the Central Asian Republics. 

In addition, ATAR led discussions during a GIZ-sponsored regional workshop on the WTO Trade 

Facilitation Agreement (TFA) in the Kyrgyz Republic that included officials from Kazakhstan, the 

Kyrgyz Republic, Tajikistan, and Uzbekistan. 

ATAR assisted the Export Promotion Agency of Afghanistan (EPAA) in increasing worldwide awareness 

of Afghanistan’s export potential and supporting and educating Afghan exporters. ATAR worked with 

EPAA on the organization of the Afghan pavilion at the world-renowned Expo 2015, assisted EPAA in 

signing a memorandum of understanding with two Afghan banks to provide exporters with better access 

to credit, and supported EPAA and the Ministry of Commerce and Industries (MOCI) in organizing a 

seminar on promoting Afghan exports to South Asia for more than 80 traders and government officials. 

 

Constraints  

 

The conflict between the Kyrgyz Republic and Tajikistan regarding the Karamyk border crossing point 

impeded ATAR’s work on customs cooperation. In addition, the Turkmen and Uzbek governments are 

only open for very limited activities with very lengthy bureaucratic procedures. 

 

Component 3: Improved Customs Administration 

 

Summary of key achievements  

 

In a major step toward facilitating trade, the Afghanistan Customs Department (ACD) and Da 

Afghanistan Bank (DAB) launched the pilot phase of the electronic payment (E-Pay) of customs duties, 

which will allow those importing goods to pay customs taxes at any commercial bank in Afghanistan. The 

pilot phase is concentrating on the Kabul Inland Clearance Depot (ICD) and Hamid Karzai International 

Airport (HKIA). Major communication companies such as Etisalat, MTN, AWCC, and Roshan now use 

E-Pay to pay their customs duties. ATAR worked closely with DAB and ACD since the start of the 

project to reach an agreement on E-Pay and implement the system.  

ATAR continued to support the development of a Post Clearance Audit (PCA) Department, which would 

align ACD with international best practices and help improve trader compliance. ATAR submitted to 

ACD an assessment of its PCA function as well as a PCA implementation action plan. With ATAR 

support, a PCA working group began meeting. In an effort to strengthen ACD’s risk management 

capability, ATAR also supported the development of a risk management working group. The working 

group met regularly and agreed on important changes to risk management in Jalalabad that will help to 

facilitate trade.  

 

Constraints and critical issues 

 

Security concerns regarding ACD prevented ATAR’s expatriate staff from embedding at the site. The 

staff conducted short visits and meetings at ACD where possible and relied as necessary on local ATAR 

staff who continued to work at ACD with intermittent security restrictions.  
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C. COMPONENT 1: TRADE POLICY LIBERALIZATION  

1. Support WTO Accession Process 

 

ATAR worked with the new administration 

to update newly appointed officials on 

Afghanistan’s progress toward WTO 

accession and the benefits of membership. 

 

In the first half of June, ATAR met with the 

newly appointed Minister of Commerce and 

Industries, the Deputy Minister of Industry, 

the Director General of International 

Trade, the Director of Policy and Donor 

Coordination, and the Advisor to the 

Minister. ATAR explained the WTO and 

discussed requirements for Afghanistan’s 

accession and the process of accession, 

including domestic preparation and the 

involvement of stakeholders. ATAR then 

detailed Afghanistan’s market access 

commitments and remaining steps to 

complete accession. ATAR also discussed 

the benefits of WTO accession, particularly 

on regional relations, as well as the 

challenges; discussed WTO membership in 

the context of other regional agreements; and explained the advantages of proceeding with accession and 

the disadvantages of further delays.  

 

ATAR and the Director General of International Trade, with whom ATAR has worked with for the past 

year and a half, provided clarifications to many misperceptions and answered many questions raised by 

the Minister and the Deputy Minister in great detail. The Minister wanted to be fully prepared before 

presenting WTO to the Council of Ministers and President for approval to proceed with conclusion of 

negotiations. 

 

In the second half of June, the Minister of Commerce and Industries called on ATAR to brief him about 

the recent progress made on WTO-related legislative documents. ATAR explained the WTO-related 

legislation as well the regulations and procedures that need to be approved in support of the legislation. 

ATAR asked the Minister encourage MOJ to focus on WTO-related legislation and to possibly work on 

the WTO-related legislation as a package required by WTO. The Minister expressed his appreciation of 

ATAR’s efforts and said he will give his full support to finalize WTO-related legislation. He was 

particularly pleased that ATAR has been supporting various ministries in developing regulations and 

building capacity for implementing WTO-related laws. 

AFGHANISTAN’S WTO PROGRESS 

 

Afghanistan is in its final stages of WTO accession.  

In early 2014, Afghanistan completed its bilateral market 

access negotiations, which represent around 60 percent of 

the WTO accession process. 

By end 2014, Afghanistan’s Working Party proceedings, 

which represent around 40 percent of the accession process, 

were 90 percent complete.  

Remaining work relates to adoption of WTO-related 

legislation and resolution of certain policy issues. 

Afghanistan’s fifth, and possibly final, Working Party 

meeting had been scheduled for November 2013 and for 

April 2014 with the concurrence of WTO Working Party 

members, but the meeting was cancelled both times due to 

delays in approval of the travel of the Afghan delegation.  

The re-scheduling of Afghanistan’s fifth Working Party 

meeting is now pending the decision of the new Afghan 

government.  
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2. Support Legislative Reforms for WTO Conformity 

 

The Afghan government must 

reform and amend a wide array of 

legislation to conform to WTO rules 

and Afghanistan’s commitments. 

This lengthy, complex process is 

presented in simplified form in the 

chart.
2
 These diverse laws cover 

every aspect of a modern, vibrant 

trading regime – including customs 

reform, trade facilitation, 

intellectual property rights, food 

safety, and standardization.  

 

Throughout the quarter, ATAR 

continued to assist at every stage of 

the legislative process from line 

ministry to Parliament.  

 

The following table provides the 

status of WTO-related legislative items as of the end of June. ATAR’s active areas of support for the 

quarter are highlighted in light blue, and laws that have progressed in status during the reporting period 

are bolded.  

 

Among the highlights of the quarter:  

 The Upper House of Parliament approved the draft Law on Geographical Indications in April.  

 MOJ agreed in April, as per the advice of ATAR, to include the draft Law on Topography of 

Integrated Circuits in its legislative action plan for 1394. 

 President Ghani endorsed the amendments to the Law on Trademarks, and the amended law 

entered into force in Afghanistan in May. 

 The Upper House approved the draft Law on Plant Protection and Quarantine and will submit it 

to the President for signature.   

 The draft amendments to the Law on Patents proceeded from MOJ to the Council of Ministers in 

May.  

 The draft Law on Industrial Designs proceeded from MOJ to the Council of Ministers in June. 

 

                                                           
2 This chart is a greatly simplified illustration of the intricate and lengthy process of drafting and passing a law. At certain stages, 

relevant government bodies and private-sector representatives are invited multiple times to offer input on the draft law, or the 

draft law is circulated to various committees or departments within the sponsoring ministry or MOJ for review and changes. The 

draft law may be rejected at any stage and returned to the preceding stage for revisions. 

 Presidential endorsement, or, upon President’s rejection, 

passage by two-thirds approval of Lower House of Parliament  

 

 Review and approval by Lower and Upper House of Parliament  

 

 Review and approval by Council of Ministers  

 

 Review and approval by Ministry of Justice  

 

 Draft initiated and approved by sponsoring ministry or 

government entity 

 

AFGHANISTAN’S LEGISLATIVE PROCESS 
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3 Procedures remain at the level of sponsoring ministry for adoption by the Minister and do not proceed further.  
4 Regulations go to the Council of Ministers and do not proceed further.  
5 Procedures and amendments not exceeding 50 percent of original legislation do not need to be on the MOJ agenda. 
6 Although not on 1393 or 1394 agenda, the MOJ has nonetheless agreed to consider the draft law on standards and technical regulations. 

AFGHANISTAN’S LEGISLATIVE ACTION PLAN FOR WTO ACCESSION 

No.  Legislation 

Responsible 

Government 

Authority/ 

ATAR Employee 

Status 

Stage:                                                       

1. Sponsoring Ministry3 

2. Ministry of Justice 

3.  Council of Ministers4 

4. Parliament 

5. President 

6. Entry into Force 

Laws/Reg-

ulations 

Included in 

MOJ  

Agenda5 

 

1 
Amendments to the 2005 

Customs Law 

Afghanistan 

Customs 

Department 

(ACD) 

Wali Faqirzaad 

Brian O’Shea 

MOJ submitted the draft to the Legislative Committee of 

the Council of Ministers in March 2014. The draft is 

under review. 

Council of Ministers Yes 

2 

Procedure on Customs 

Valuation (including 

interpretative notes and 

software and interest charge 

valuation) 

ACD 

Wali Faqirzaad 

Brian O’Shea 

 

The Minister of Finance is to adopt the procedure after 

the draft customs law is adopted. 
Sponsoring Ministry N/A 

3 

Procedure on Advance Ruling 

on Binding Decisions (covering 

advance origin rulings) 

ACD 

Wali Faqirzaad 

Brian O’Shea 

 

In April 2015, ATAR provided ACD’s Director General 

and ACD’s Tariff and Legal Department with additional 

clarification on the procedure and its significance to 

further the legislative process. 

Sponsoring Ministry N/A 

4 
Law on Standards and 

Technical Regulations 

Afghanistan 

National 

Standards 

Authority 

(ANSA)  

Sayed Hashimi 

Farhat Farhat 

In early April, ATAR reviewed a revised law submitted 

by ANSA. ATAR identified a number of WTO 

inconsistencies and shared comments with ANSA. On 

June 7, 2015, ATAR met with ANSA and received the 

agreement of ANSA on three outstanding issues. ATAR 

communicated with ANSA through email and is awaiting 

confirmation from ANSA. 

Sponsoring Ministry No6 

5 
Law on Plant Protection and 

Quarantine 

Ministry of 

Agriculture, 

Irrigation and 

On May 12 and May 24, the National Economic 

Commission of the Lower House held sessions to 

discuss questions on article 10 of the draft law 

Parliament Yes 



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 14 

Livestock 

(MAIL) 

Siyar Sahar 

Luis Flores 

regarding MAIL’s issuance of permits and the fee 

charged. Upon MOCI’s request, ATAR provided 

clarifications. Participants accepted that MAIL can 

grant permits based on article 10 with a reasonable 

fixed fee per imported plant or plant-related 

shipment. A paragraph was added to article 10 to 

indicate that the general export and import license 

shall be issued by MOCI and the import permit for 

plant-related shipments shall be issued by MAIL.  

 

In June, the Upper House approved the draft law and 

will submit it to the President for signature.   

6 
Law on Animal Health and 

Veterinary Public Health 

MAIL 

Sayed Hashimi 

John Woodford 

In the prior quarter, ATAR assisted MOJ’s Education, 

Culture, and Health Department in conducting several 

meetings on the draft law. Once the technical review is 

finalized, the law will proceed to MOJ’s Executive 

Committee.  

Ministry of Justice Yes 

7 Law on Food Safety 

Ministry of Public 

Health (MOPH)  

Sayed Hashimi 

Gary Stefan 

During the second half of May 2015, MOJ’s Executive 

Committee had two sessions on the food safety law. The 

committee had comments and made amendments to the 

draft. ATAR provided counterproposals to MOJ 

comments and answered questions.  

 

During June 2015, ATAR continued to work closely with 

MOJ on the law. A few issues still require consensus.  

Ministry of Justice Yes 

8 

Procedure on Customs Control 

of Intellectual Property Rights 

(Intellectual Property Border 

Enforcement) 

ACD 

Wali Faqirzaad 

Polly Maier 

The Minister of Finance adopted this procedure on April 

12, 2014. 
Sponsoring Ministry N/A 

9 

Amendments to the Law on 

Supporting the Rights of 

Inventors and Discoverers of 

31 April 2009 (Patents Law) 

Ministry of 

Commerce and 

Industries 

(MOCI) 

Wali Faqirzaad 

Polly Maier 

On May 20, 2015, MOJ submitted the patents law to 

the Legislative Committee of the Council of Ministers 

for its review. On June 27, 2015, the Legislative 

Committee of the Council of Ministers held its first 

session on the law. The Adviser of the Second Vice-

President and other participants had additions and 

comments, which are being reviewed by ATAR.  

Council of Ministers Yes 
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10 

Amendments to the Law on 

Trademarks of 

1 September 2009 

MOCI 

Wali Faqirzaad 

Polly Maier 

On Feb. 10, 2015, the President endorsed the law. On 

May 20, 2015, the trademarks law was adopted.  
Entry into Force Yes 

11 

Amendments to the Law on 

Supporting the Right of 

Authors, Composers, Artists, 

and Researchers of 

26 July 2008 (Copyrights Law) 

Ministry of 

Information and 

Culture (MOIC) 

Siyar Sahar 

Polly Maier 

 

The Legislative Committee of the Council of Ministers 

approved the draft, instructing MOJ to check certain 

terms. The Afghanistan Development and Peace 

Research Organization proposed changes. In January 

2015, MOJ asked ATAR to check if the amendments 

were WTO consistent. ATAR found some violate WTO.  

In June, ATAR finalized the draft with the organization. 

MOJ and ATAR are reviewing the draft to ensure the 

changes are acceptable. 

Council of Ministers Yes 

12 
Law on Geographical 

Indications 

MOCI 

Wali Faqirzaad 

Polly Maier 

 

The Upper House of Parliament approved the law on 

April 7, 2015. On May 23, the Upper House and 

Lower House held a joint meeting to finalize the name 

of the law. There were reports that some changes 

occurred on the name of the law and its contents.  

 

On June 6, 2015, the law was approved by a joint 

committee of the Lower and Upper House of 

Parliament and submitted to the Office of State for 

Parliamentary Affairs (OSPA). 

 

On June 16, 2015, OSPA held a session in which there 

was discussion on the name of the law as well as 

articles 8, 12 and 14. ATAR has no further access to 

that information, due to the confidentiality. The law is 

with the President for endorsement. 

President Yes 

13 Law on Industrial Designs 

MOCI 

Wali Faqirzaad 

Polly Maier 

On May 2, 2015, MOJ’s Deputy Minister asked 

ATAR to provide a clearer definition for textile goods. 

On May 6, 2015, ATAR assisted MOJ with a revised 

definition consistent with WTO. On June 7, 2015, the 

draft law was submitted to the Legislative Committee 

of the Council of Ministers.  

Council of Ministers Yes 



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 16 

14 
Draft amendments to the 

Commercial Code 

MOCI 

Wali Faqirzaad 

Polly Maier 

On May 27, 2015, MOJ sent the draft amendments to the 

Supreme Court of Afghanistan for review. On June 13, 

2015, the Supreme Court submitted the amendments to 

MOJ with comments and modifications.  

Ministry of Justice Yes 

15 
Law on Trade Secrets 

(undisclosed information) 

MOCI 

Siyar Sahar 

Polly Maier 

During May, ATAR met with MOJ’s Commercial and 

Private Sector Department and explained the draft law 

and answered questions. MOJ accepted the draft with 

some changes, which ATAR reviewed to ensure 

consistency with WTO requirements.  

 

During the second half of June, MOJ’s Executive 

Committee finalized the draft. MOJ’s Technical Deputy 

Minister then reviewed the draft and proposed a board to 

be established in law. This proposal violated WTO. 

ATAR explained the situation, and MOJ agreed. 

 

At the end of June, MOJ invited ministries for a 

discussion. The participants agreed to the draft, but the 

Afghanistan Chamber of Commerce and Industries 

(ACCI) proposed to add in the law and the title the term 

“industry” to cover industry as well as trade. ATAR 

reviewed the proposal upon MOJ’s request to ensure it 

did not violate WTO requirements. 

Ministry of Justice Yes 

16 
Law on Topography of 

Integrated Circuits 

MOCI 

Wali Faqirzad 

Polly Maier 

On April 3, 2015, ATAR succeeded in including the 

law in MOJ’s legislative action plan for the Afghan 

year 1394. During April 2015, the Council of 

Ministers approved the plan, and the law is scheduled 

for review in the fourth quarter.  

Ministry of Justice No 

17 

Law on Consumer Protection 

(provisions on Unfair 

Competition) 

MOCI 

Sayed Agha 

Hashimi 

Polly Maier 

MOJ’s Executive Committee reviewed the law in the 

prior quarter. ATAR provided technical assistance to 

MOJ during review. The law is now with the Minister of 

Justice for his review. 

Ministry of Justice Yes 

18 
Law on Plant Variety 

Protection 

MAIL 

Siyar Sahar 

William Lesser 

ATAR met with the Deputy Minister to discuss the pre-

assessment of plant variety protection. ATAR collected 

data for the pre-assessment and met with MAIL and the 

private sector to assess Afghan-specific benefits of plant 

variety protection. In November 2014, ATAR conducted 

a workshop at MAIL to improve understanding of the law 

Sponsoring Ministry Yes 



Afghanistan Trade and Revenue (ATAR) Project April-June 2015 Quarterly Report 17 

and discuss the impact assessment. 

19 

Amendments to the Law on 

Publication and Enforcement of 

Legislation of 1998 

MOCI/MOJ  

Wali Faqirzaad 

 

In April, MOJ’s Executive Committee completed its 

review of the law. On May 3, 2015, the amendments 

were submitted to the MOJ Deputy Minister for his 

review. On June 23, 2015, the amendments on the 

publication law were submitted to the Legislative 

Committee of the Council of Ministers.  

Council of Ministers Yes 

20 

Amendments to the Regulation 

on Drafting Procedure and 

Processing of Legal Acts 

MOCI/MOJ 

Siyar Sahar 

 

The draft is at MOJ under review by the relevant MOJ 

legislative department.  
Ministry of Justice N/A 

21 
Law on Foreign Trade in 

Goods 

MOCI 

Sayed Hashimi 

 

In April 2015, ATAR analyzed questions raised by 

MOJ’s Executive Committee and prepared clarifications. 

In June 2015, ATAR had two sessions with MOJ. 

Ministry of Justice Yes 

22 
Procedure on Import and 

Export Licensing 

MOCI 

Sayed Hashimi 

The draft procedure is finalized and will be adopted once 

the law on foreign trade is adopted. 
Sponsoring Ministry N/A 

23 
Procedure on Customs Storage 

Fees 

ACD 

Wali Faqirzaad 

Farhat Farhat 

The draft is at ACD for final review and is awaiting 

signature. 
Sponsoring Ministry N/A 

24 

Regulations of production and 

importation of medicines and 

medical equipment of 24 

February 2007 (concerning 

fees) 

MOPH 

Siyar Sahar 

Farhat Farhat 

On May 11, ATAR met the Director of Avicina 

Pharmaceutical Institute and explained that 

discriminatory fees do not protect domestic investments 

and are inconsistent with WTO.  

Sponsoring Ministry N/A 

25 

Income Tax Law (concerning 

unequal treatment of import 

tax) 

Ministry of 

Finance (MOF) 

Wali Faqirzad 

Farhat Farhat 

ATAR met with the Afghan Revenue Department (ARD) 

in April 2015 to discuss proposed WTO-related changes 

to this law. 

Sponsoring Ministry N/A 

26 
Law on Safeguards Measures 

for Domestic Protection 

MOCI 

Sayed Hashimi 

 

During April and May, ATAR assisted MOJ in reviewing 

the draft law. 
Ministry of Justice Yes 

Legislative items not prepared by ATAR 

27 Value Added Tax  MOF 

The law has been approved by the Upper House and 

signed by the President. It is awaiting publication in the 

official gazette. 

President Yes 

28 Law on Minerals Ministry of Mines 
President Karzai endorsed the law in August 2014. The 

law is published in the official gazette. 
Entry into Force Yes 
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3. Support Implementation of WTO Laws and Commitments 

 
Intellectual Property Rights 

Trademarks 

 

In support of implementation of the Law on Trademarks, ATAR and MOCI’s Afghanistan Central 

Business Registry-Intellectual Property (ACBR-IP) held awareness seminars for academia and customs 

officials. 

 

On May 19 and May 26, ATAR 

and ACBR-IP delivered two 

awareness seminars on 

trademarks to a total of 32 

members of academia in Kabul. 

On May 20, ATAR and ACBR-

IP delivered an awareness 

seminar on trademarks to seven 

ACD staff. 

Each awareness training 

covered the meaning of 

intellectual property, function, 

and types of trademarks. This 

program helped participants 

understand the importance of trademarks in terms of economic development and consumer protection.  

ATAR also provided on-the-job training for staff of ACBR-IP in performing trademark functions, 

including examination, classification, and registration. In addition, ATAR prepared a document on 

automated trademark registry, including structure and functions of a database, and an operational manual 

for ACBR-IP on the examination, classification, and registration of trademarks to assist with proper 

administration of the trademark system.  

Patents 

 

In support of implementation of the Law on Patents, ATAR held training for ACBR-IP and for members 

of the private sector. On April 25, ATAR delivered training on patents examination and registration to 20 

ACBR-IP staff members, six females and 14 males. On May 3 and May 4, ATAR delivered two 

awareness seminars on patents to 30 members of the private sector. Each seminar covered an introduction 

to patents, patentable subject matter, non-patentable subject matter, criteria for patentability, and 

exceptions to patent rights.  

 

 

 

ATAR delivered seminars on trademarks to members of academia. 
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ATAR also provided on-the-job training on patents examination and registration for ACBR-IP staff. In 

addition, ATAR submitted to ACBR-IP a document on manual and electronic registration of patents and 

delivered awareness materials on patents to MOCI.  

 

Copyrights 

 

In support of the Law on Copyrights, ATAR met with MOIC, ACD, the Ministry of Interior, and 

Attorney General’s Office in May regarding the coordination procedure for copyright law enforcement. 

The authorities accepted the coordination procedure, which was drafted by ATAR and outlines the duty of 

each relevant agency in enforcing the Law on Copyrights. They agreed to sign a memorandum of 

understanding (MOU) in support of the procedure. ATAR prepared the draft MOU and shared it with 

MOIC for finalization and distribution to the agencies.  

ATAR assisted MOIC in June in preparing a form for registering copyrighted works. ATAR reviewed 

previously prepared forms and researched the forms of Pakistan and India. ATAR prepared a draft form 

for registering literary works in Afghanistan and submitted it to MOIC. ATAR will draft a similar form 

for registering musical works. Once these forms are finalized, MOIC will start the optional registration of 

copyrighted works for the first time.  

Geographical indications 

 

In support of implementation of the Law on Geographical Indications, ATAR developed public awareness 

materials and assisted the ACBR-IP office in developing a document on the organization of the registrar 

ATAR delivered training on patent examination and registration to MOCI employees. 
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of geographical indications. ATAR also assisted ACBR-IP in understanding and advancing the 

development of regulations for the law and in advancing the development of rules governing the registrar.  

International intellectual property conventions 

 

In April, ATAR supported the Afghan government in its efforts to join international intellectual property 

conventions. ATAR assisted MOCI in taking domestic measures for enabling membership and preparing 

application to the Paris Convention for the Protection of Industrial Property, the Madrid Protocol relating 

to the Madrid Agreement Concerning the International Registration of Marks, and the Singapore Treaty 

on the Law of Trademarks. ATAR submitted Dari and English versions of the conventions, introductory 

notes, and accession instruments to MOCI in April.  

 

In May, MOCI’s Deputy Minister assigned four General Directorates (International Trade, Private Sector, 

Legal, and Plan and Policy) to review the submitted documents. The Directorates first reviewed the Paris 

Convention and will next review the Singapore Treaty.  

Sanitary and Phytosanitary Measures 

Animal health 

 

ATAR assisted MAIL’s Animal Health Directorate in conducting seven working groups to review 

procedures in support of the Law on Animal Health. Participants included staff from MAIL’s Animal 

Health Directorate, MOCI, and government border inspectors. Participants reviewed the procedures and 

made suggestions for improvement. 

Procedures Reviewed in Support of the 

Veterinary Control of Import and Export 

Regulation 

Procedures Reviewed in Support of the Animal 

Health Regulation 

 Quarantine, seizure, destruction and disposal of 

a consignment of live animal(s), a commodity or 

a controlled article 

 Disinfection, disinfestations, destruction and 

disposal of live animal(s), commodities and 

controlled articles at designated ports of entry or 

within the territory of Afghanistan   

 Sanitary measures for the importation of fresh, 

frozen or partially processed poultry meat. 

 Sanitary measures for the importation into and 

transit through the territory of Afghanistan, of 

live cattle and buffalo 

 Sanitary measures for the importation into and 

transit through the territory of Afghanistan of 

live sheep and goats   

 Sanitary measures for the importation and transit 

of horses, donkeys and mules 

 Application for the issuance of an international 

veterinary certificate for the export of and 

animal commodity or controlled article 

 Declaration of controlled animal diseases and 

diseases which shall be subject to control under 

an animal disease control scheme 

 Declaration of notifiable animal diseases in the 

territory of Afghanistan 

 Publication of changes to existing and proposed 

new draft procedures for the implementation of 

the animal health regulations 

 Delegation of powers and authority to perform 

functions by the chief veterinary officer to a 

provincial veterinary officer of the veterinary 

authority 
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Food safety 

 

ATAR assisted MOPH in conducting five working groups to review procedures in support of the Law on 

Food Safety. Participants included staff from MOPH, MOCI, EPAA, the National Environment 

Protection Agency (NEPA), ANSA, Kabul University, and the private sector. 

 

 

In April, ATAR shared a draft syllabus for the course called “Introduction to Food Safety” with Kabul 

University and National Agricultural Education College to get their feedback. The course would help 

provide Afghanistan with specialists to implement the Law on Food Safety under WTO. 

 

Phytosanitary 

 

ATAR assisted MAIL in conducting seven working groups to finalize procedures that will support 

implementation of the Law on Plant Protection and Quarantine. Participants in the working groups 

included staff from MAIL’s Plant Protection and Quarantine Department (PPQD), ACCI, MOCI, Kabul 

University, and the private sector.  

 

In the second half of April, ATAR shared a draft syllabus for the course called “Afghanistan Agriculture 

Import/Export Markets and Plant Health Standards” with Kabul University and PPQD to solicit their 

feedback. The course will help to provide Afghanistan with the specialists needed to implement sanitary 

and phytosanitary laws such as the Law on Plant Protection and Quarantine.  

 

In the first half of May, ATAR conducted five days of training for 27 members of MAIL’s PPQD on 

conducting Pest Risk Assessments (PRAs) that will help support implementation of the Plant Protection 

and Quarantine Law. ATAR provide training that covered different scenarios from Canada, Australia, the 

United States, Europe, and Latin America. Participants formed three groups following the training, and 

each group is expected to conduct one PRA on an important commodity for Afghanistan so they can 

apply their training. ATAR will continue coaching the process long-distance by facilitating access to 

journal articles, pest databases, and supporting the writing process. The initial PRAs are expected to be 

complete by the end of September 2015. ATAR will then support a second round of PRAs. 

 

 Application for the issuance of an international 

veterinary certificate for the export of and 

animal commodity or controlled article 

Procedures Reviewed in Support of the Food Safety Law 

 Procedure for food hygiene practices for manufacturing, packing or holding 

 Procedure on food additives permitted for direct addition to food for human consumption  

Procedures Review in Support of the Plant Protection and Quarantine Regulation 

 General conditions for the importation of plants, plant products and related articles 

 Procedures for importing insects/ticks (Ixodidae), nematodes/ microscopic living organisms’ 

cultures including algae/ biological control factors 

 Creation/certification of post-entry quarantine sites 
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ATAR also drafted an institutional proposal that was accepted by the MAIL PPQD for establishing three 

PRA units. The units will help to support implementation of the Law on Plant Protection and Quarantine.  

4. Assist in Building Capacity and Sustainability of the WTO Unit for Post-Accession 

 

ATAR held three seminars to increase understanding of WTO and ongoing responsibilities after 

Afghanistan becomes a member of WTO. 

 

On April 26, ATAR conducted a seminar on WTO post-accession for MOCI’s WTO Unit and Regional 

Trade Agreements Departments. Thirty government officials, including five women, from MOCI and 

other relevant ministries attended the presentation. During the seminar, ATAR and MOCI also delivered 

presentations on the South Asian Free Trade Area (SAFTA) agreement and the South Asian Association 

for Regional Cooperation (SAARC) Agreement on Trade in Services (SATIS). 

On May 9 and May 11, ATAR conducted seminars on WTO post-accession for MOCI’s WTO Unit and 

other stakeholders. Thirty-one government officials, including seven women, from MOCI and other 

relevant ministries attended the May 9 presentation, and more than 30 people, including five women, 

attended the second on May 11. 

 

The series is a coordinated technical transfer effort in conjunction with a paper called  “WTO Unit – Post-

Accession Structure for Afghanistan’s Ongoing Effective WTO Membership and Participation” that has 

been submitted for discussion to MOCI top management.  

 

ATAR conducted seminars on WTO post-accession for MOCI and other stakeholders. 
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5. Assist in Building Analytical Capacity 

 

Trade Policy Analysis Unit 

 

Computer software training 

 

On April 27, ATAR completed 80 hours of training on the “Application of Computer Software for Trade 

Statistics and Analysis” for trade specialists from the Central Statistics Organization (CSO), MOCI, and 

EPAA. 

 

The training was a part of ATAR’s support for implementation of a memorandum of understanding 

between CSO, ACD, and EPAA to reduce the 

discrepancy of reporting trade figures by different 

agencies.   

Sensitive goods analysis 

In April and May, ATAR assisted MOCI’s Trade 

Policy Analysis Unit (TPAU) in trade analysis of 

sensitive goods of Afghanistan and Pakistan under 

the South Asian Free Trade Area (SAFTA) 

agreement based on economic models including the 

latest data of ACD and CSO on Afghan exports and 

imports. ATAR worked with TPAU to assist in 

preparing a list of goods that are of potential interest 

to Afghan exporters, and Afghanistan will request 

those items be removed the sensitive lists of Bhutan, 

Bangladesh, and Sri-Lanka.  

ATAR also assisted the TPAU in preparation of its 

five-year (2010-2015) trade policy review. ATAR 

and TPAU prepared two drafts: one focused on 

tariff, import/export/transit data, and economic 

impact; and 2) the other describing the impact of 

trade agreements and profiles of Afghanistan’s main 

trade partners.   

What is SAFTA? 

 

The South Asia Free Trade Area (SAFTA) is a 

regional free trade agreement between 

Afghanistan, Bangladesh, Bhutan, India, 

Maldives, Nepal, Pakistan, and Sri Lanka. These 

countries form the South Asian Association for 

Regional Cooperation (SAARC).  

 

Afghanistan ratified SAFTA on Jan. 7, 2011, and 

the agreement came into effect on Aug. 7, 2011. 

The agreement provided Afghan producers with 

greater and more consistent access to SAFTA 

countries’ markets and provided consumers with 

greater access to affordable, imported products. 

 

In a sign of SAFTA’s success, exports of 

Afghanistan increased more than 40 percent in the 

first quarter of 2015 compared to the same period 

of 2014. The value of exports to SAFTA countries 

almost doubled, reaching almost 70 percent of 

Afghanistan’s total exports. In the first quarter of 

2015, imports of Afghanistan increased about 25 

percent compared to the same period of 2014. 

Pakistan, India, and China are the top three 

importers of Afghan goods.  
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D. COMPONENT 2: FACILITATE ENHANCED ACCESS TO REGIONAL MARKETS 

1. Afghanistan 

 

Trade Facilitation Support – Central Asian Republics 

 

PATTTA  

 

ATAR facilitated the organization and logistics of an Afghan delegation’s trip to Dushanbe on April 9-10 

for consultations with Pakistani and Tajik 

counterparts regarding the proposed PATTTA. 

ATAR also supported MOCI in preparing 

Afghanistan’s negotiating team for the PATTTA 

discussions.  

 

The next round of meetings with an eye to 

successfully concluding discussions on outstanding 

key issues is expected to take place in August 2015. 

Component 1: Planned Activities 

 Provide support, as requested, for Afghanistan's participation in its fifth Working Party meeting 

 Continue support to advance WTO-related draft laws to meet WTO requirements 

 Continue supporting development of regulations and procedures related to sanitary and phytosanitary 

laws at MAIL and MOPH 

 Continue support for applying to intellectual property conventions 

 Build capacity of ACD on advance rulings to facilitate establishment of Advance Rulings Unit. 

 Support development of syllabus and training materials for ANSA Training and Information Center 

 Assist in development of draft Law on Legal Units of Measurement and Law on Metrology 

 Conduct needs assessment for National Metrology Institute 

 Conduct an assessment of food laboratory at MOPH 

 Develop a WTO awareness plan 

 Build capacity of MOCI WTO Unit to lead WTO awareness building and educate stakeholders in 

private sector and public sector on WTO and Afghanistan’s WTO commitments  

 Support TPAU in building a partial equilibrium model to assess impact of WTO accession 

 Assist MOCI TPAU in preparing half-year review on tariff and trade policy. 

 Provide training to CSO on analyzing export data from ACD and EPAA 

What is PATTTA? 

 

PATTTA would extend the Afghanistan Pakistan 

Transit and Trade Agreement (APTTA) to 

Tajikistan, providing Pakistan and Afghanistan 

with access to Central Asian countries and 

providing Tajikistan with access to Pakistan’s 

seaports by way of Afghanistan. PATTTA would 

also improve upon APTTA by better facilitating 

trade and reducing costs.  
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Trade Facilitation Support – South Asia 

SAARC/SAFTA 

 

ATAR began assisting MOCI in preparing for the Ninth Meeting of the SAARC Ministerial Council and 

the Tenth Meeting of the SAFTA Committee of Experts in Kabul in early August.
7
 ATAR held several 

meetings with MOCI to discuss logistical issues and communication materials for these events. President 

Ghani is likely to attend the SAARC ministerial meeting. This is the first time SAARC will hold its 

ministerial conference in Afghanistan.  

 

In tandem, ATAR continued to provide analytical support to MOCI’s TPAU on issues related to SAFTA 

sensitive lists as outlined in the “TPAU/Sensitive Goods Analysis” section of Component 1. 

 

Afghanistan-Pakistan trade and transit trade facilitation 

In April, ATAR provided input for talking points on trade and transit facilitation between Afghanistan 

and Pakistan and the status of implementation updates for MOCI’s Deputy Minister and Director General 

to use during discussion with Pakistani counterparts. ATAR included a white paper called “Ongoing 

Infrastructure and Procedural Issues at Wagah Land Crossing” prepared in coordination with USAID’s 

Commercial Horticultural Agricultural Program (CHAMP). ATAR also provided talking points and data 

for the Director General’s closing comments for the Made in Pakistan Exhibition and Conference that 

occurred in April in Kabul. 

                                                           
7 The meetings have since been rescheduled for early September 2015.  

ATAR supported trilateral discussions in Dushanbe on the proposed PATTTA.  
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ATAR continued its work to support three trade areas highlighted in a meeting between the Afghan and 

Pakistani Ministers of Finance in November 2015: a One Stop Border Post at crossing points between 

Afghanistan and Pakistan, collection of customs duties and taxes by ACD at Pakistani ports, and 

transshipping of Afghan transit trade in Peshawar.  

 

On May 24, ATAR held a presentation at ACD to review the One Stop Border Post model developed with 

ATAR support. The One Stop Border Post model would lay the groundwork for establishment and 

implementation of joint border customs controls at the border crossing points between Afghanistan and 

Pakistan. ACD gave its consent on the proposed model but suggested obtaining approval from the 

Ministry of Finance before discussing the modality with other stakeholders.  

ATAR also completed a draft modality on establishing Afghan customs offices at Pakistani seaports and 

neared completed for a modality for trans-shipping in Peshawar. In addition, ATAR assisted in reviewing 

the Preferential Trade Agreement between Afghanistan and Pakistan as well as the Mutual Assistance 

Agreement on Customs Matters between both countries. 

Afghanistan-India trade and transit trade facilitation 

In April, per the request of MOCI, ATAR examined the draft Motor Vehicles Agreement for the 

Regulation of Passenger, Personal and Cargo Vehicular Traffic between Afghanistan and India.  

ATAR determined the agreement does not seem to have any provisions that cannot be implemented and 

requires the development of new procedures to meet various formalities for traffic movements. The 

routes, and recreational, entry, and clearance points need to be elaborated. On April 28, President Ghani 

and the Prime Minister of India discussed the need to proceed with the agreement.  

 

Trade/Business Promotion  

 

EPAA  

 

ATAR supported EPAA in initiating development of a national export strategy for Afghanistan through 

meetings with stakeholders. ATAR also worked closely with EPAA on developing product-specific 

export promotion, marketing, and branding strategies for Pakistan. ATAR expects the initial draft will be 

completed and delivered to EPAA by August. ATAR had prepared similar strategies for India and 

submitted them to EPAA in the prior quarter. 

 

Expo Milano 2015 

 

ATAR assisted EPAA in organizing the Afghan pavilion at Expo Milano, which is being held in Milan, 

Italy, from May 1 to Oct. 31. ATAR helped EPAA to develop a video to showcase Afghan food and 

culture, a booklet highlighting Afghanistan’s export potential, a booklet of traditional Afghan recipes, and 

posters promoting Afghanistan. ATAR also supported EPAA in the start-up of the pavilion by meeting 

with partners in Milan; assisted in the organization of the pavilion before the opening date and arrival of 

MOCI’s Deputy Minister and his delegation; welcomed the Afghan delegation upon their arrival to 

Milan; and assisted in planning for the inauguration of the pavilion, which occurred May 3.  
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Access to finance 

 

On April 5, ATAR assisted EPAA in signing an MOU with Afghan Rural Finance Co. (ARFC) and 

Afghanistan International Bank 

(AIB) to provide exporters with 

better access to credit. Under the 

MOU, EPAA will recommend 

exporters to these financial 

institutions for export credit on 

easier terms. USAID’s Financial 

Access for Investing in the 

Development of Afghanistan 

(FAIDA) project will facilitate these 

loans.  

On April 21, ATAR assisted EPAA 

in organizing training on trade 

finance for 35 exporters. The 

objective was to educate exporters 

on trade finance products offered by 

various banks in Afghanistan. ARFC 

and AIB made presentations and 

explained how Afghan exporters can take advantage of short-term credit to finance export activities.  

 

A visitor to the Afghan Pavilion looked at a display of Afghan saffron (left). Deputy Minister Shinwari 

cut the ribbon for the inauguration of the pavilion (right). 

EPAA former Chief Executive Officer Najlla Habibyar (right) 

signed an export finance agreement with ARFC (left). 
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Seminar on promoting Afghan exports to South Asia 

On May 12, ATAR assisted EPAA and MOCI in organizing a seminar called “Promoting Afghan Exports 

to South Asia: Opportunities and Challenges” for more than 80 traders and government officials.  

The Minister of Commerce and Industries, Indian Ambassador, and Deputy Minister of Agriculture, 

Irrigation and Livestock were a few of the officials who opened the seminar. MOCI’s Director General of 

International Trade chaired the sessions. He and the First Secretary of Commerce of the Indian Embassy 

joined representatives from USAID projects such as ATAR, CHAMP, FAIDA, the Assistance in Building 

Afghanistan by Developing Enterprises (ABADE) project, and the Regional Agricultural Development 

Program-South (RADP-South) in responding to questions raised by exporters during the panel discussion.  

Marble sector  

ATAR worked with the Afghanistan Marble Association and Afghanistan Marble Center for Excellence 

to move Afghan marble producers up the value chain. During April, ATAR assisted a marble processor to 

obtain a crane and other equipment from India for cutting and polishing; this was partly financed by 

USAID’s ABADE project under a public-private partnership mechanism.  

TIR  

On May 19-20, ATAR held a Transports Internationaux Routiers (TIR) awareness workshop for transport 

operators at ACCI. There were 21 participants in the first day, and 18 participants on the second day. 

Topics covered included the TIR system, benefits to transport operators, and the TIR carnet application 

procedure. ATAR also provided an overview of transit routes, border crossing points, and information on 

how TIR can simplify international shipments to Central Asia.  

Minister of Commerce and Industries Humayoon Rasaw opened the seminar on promoting Afghan 

exports to South Asia.  
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At ATAR’s suggestion, participants agreed to 

meet regularly after the workshop to review and 

recommend action plans to encourage a wider 

adoption of TIR. The participants will form a 

working group committee including 

representatives from ACCI, ACD, Ministry of 

Transport and Civil Aviation (MOTCA), 

Association of Afghan Freight Forwarding 

Companies (AAFFCO), and transport operators 

approved for the TIR system. ACCI will be the 

secretariat, and the first meeting is planned in August. The working group committee will provide 

recommendations to the National TIR Technical Committee for policy formulation.  

ATAR also began planning with MOTCA, ACCI, and MOCI for a “TIR Week” scheduled for August. 

The TIR week will start with a TIR roundtable, followed by a TIR national capacity building workshop, 

and conclude with a transport and trade facilitation committee with a focus on customs. 

On June 1-2, ATAR conducted a workshop for RADP-S on the topic of supply chain management. 

Twenty-three participants attended the first day, and 18 participants attended the second day. The 

workshop covered supply chain management, agriculture supply chain in Central Asia, global 

procurement and cold chain management. 

2. The Kyrgyz Republic 

 
CBTA 

 

ATAR met with the international relations 

department of the Kyrgyz Ministry Transport 

and facilitated the re-activation of the process 

of ratification of Afghanistan’s protocol of 

accession to the CBTA. 

 

The Kyrgyz Ministry of Transport launched 

the process of inter-ministerial approval prior 

to submission of the protocol for adoption by 

the Cabinet of Ministers. In the latter half of 

June, the deputy head of the international 

relations department said that a list of 

endorsements had been sent to several 

ministries for signature. Although he would 

not name them, he indicated several 

Ministries had responded positively to the list 

of endorsements.  

 

WHAT IS CBTA? 

The Cross Border Transport Agreement (CBTA) 

between Afghanistan, the Kyrgyz Republic, and 

Tajikistan helps link East Asia with the Middle East and 

South Asia through Corridor 5. Corridor 5 connects East 

Asia to the Arabian Sea through Central Asia. The 

corridor is one of the six transport corridors that traverse 

the Central Asian Economic Cooperation (CAREC) 

region. CAREC brings together Afghanistan, 

Azerbaijan, China, Kazakhstan, the Kyrgyz Republic, 

Mongolia, Pakistan, Tajikistan, Turkmenistan, and 

Uzbekistan and promotes regional projects. 

 

Afghanistan signed the accession protocol to join the 

CBTA in November 2011. However, due to 

discrepancies in the English and Russian versions of 

CBTA, the countries agreed to re-sign the protocol.  

 

WHAT IS TIR? 

Transports Internationaux Routiers (TIR) is a customs 

transit system that simplifies the movement of cargo 

across at least one border. The principles and guidelines 

for implementing TIR are described in the TIR 

Convention 1975. In September 2013, TIR was 

reactivated in Afghanistan after three decades of 

suspension.  
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WTO TFA 

 

The Kyrgyz Ministry of Economy informed ATAR in May of the formation of a working group to 

oversee implementation of the WTO Trade Facilitation Agreement (TFA), based on information given by 

ATAR in two prior presentations. The working group is composed of trade association members, the 

Chamber of Commerce and Industry, producers, the Ministry of Economy, and border agency personnel. 

A Deputy Minister of Economy will head the working group, which will be tasked with developing an 

implementation work plan and providing input into the formation of a National Trade Facilitation 

Committee. The committee will oversee the implementation recommendations from the working group. 

ATAR will work with the working group and national committee.  

 

In order to raise awareness of the WTO TFA, 

ATAR worked with GIZ to hold a WTO TFA 

roundtable on April 21 in Bishkek for 29 

representatives of trading companies, service 

associations, and donor organizations. ATAR 

made presentations and led the discussions, 

while GIZ provided the venue and handled 

logistics issues.  

 

ATAR also discussed at length with the 

Kyrgyz Minstry of Economy the importance  

and procedures for early ratification of the 

WTO TFA. In the latter half of June, the 

Ministry of Economy notified ATAR that an 

official translation of the TFA in the Kyrgyz language is required to begin the processes for government 

acceptance of the TFA. ATAR identified a company authorized by the government to submit official 

translations in the Kyrgyz language and agreed to terms with the company. The translation should be 

completed by the end of July.  

 

Authorized economic operators 

 

In May, ATAR completed a review of the Kyrgyz government resolution that is a regulation of the 

implementation of the activities of an authorized economic operator (AEO). The review found the 

designed system has no security features as specified by the World Customs Organization’s (WCO) 

Framework of Standards to Secure and 

Facilitate Trade (SAFE) program. The WCO 

would view it as a customs compliance 

program rather than an AEO program. The 

WCO states a customs compliance program 

“could be a first step or stepping stone to a 

WCO SAFE AEO program.”  

 

WHAT IS WTO TFA? 

The WTO TFA, signed during the Bali Ministerial 

Conference in December 2013, brings together improved 

WCO Revised Kyoto Convention (RKC) provisions, a 

number of improved provisions in existing WTO 

agreements, and new trade facilitation provisions. This 

new agreement presents a new framework for promoting 

regional reforms to facilitate trade, reduce corruption, 

improve transparency and private sector participation, 

and strengthen transit rights. The agreement will enter 

into force when two-thirds of the WTO member 

countries submit a letter of acceptance to the WTO 

Trade Facilitation Committee. 

 

WHAT IS AN AEO? 

An AEO is defined by the WCO SAFE Framework as a 

party involved in the international movement of goods, 

that has been approved by, or on behalf of, a national 

customs administration as complying with WCO or 

equivalent supply chain security standards. 
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Additionally, although it mentions simplified procedures, the designed system does not clearly define the 

advantages granted to AEO participants. ATAR is preparing recommendations for a model AEO system 

based on the European Union system. 

 

Customs Consultative Council 

 

In the first half of June, ATAR met with the new first Deputy Chairman of Customs to discuss the 

resumption of the regular customs consultative council, which promotes public-private dialogue between 

customs and other border agencies with interested trade members. The Deputy Chairman showed his 

support of organizing such meetings in both Bishkek and Osh. 

 

ATAR held follow-up meetings to finalize the agenda for the first meeting, which was held in Bishkek on 

June 18. The first Deputy Chairman of Customs chaired the meeting and led the discussions. Eighteen 

traders, three customs representatives, the Ministry of Health, USAID, ATAR, and the Ministry of 

Economy attended the event. The Osh meeting is tentatively scheduled for the second half of July. 

3. Tajikistan 

 
PATTTA 

ATAR supported the trilateral meeting on April 9-10 in Dushanbe between Afghanistan, Pakistan, and 

Tajikistan, offering guidance and clarifications to the parties on the proposed PATTTA. ATAR provided 

a Russian translation of the Afghan counterproposal for extending APTTA to include Tajikistan, which 

was used as the basis for the discussions. ATAR hosted a final dinner at which the minutes of the second 

trilateral forum were signed in the presence of the Ambassadors of the United States, Afghanistan, and 

Pakistan. ATAR supported the Tajik government to finalize the updated draft agreement identifying the 

provisions agreed upon during the meeting.  

Support to the Tajikistan State Customs Service 

ATAR continued to support the Tajikistan State Customs Service. In April and May, ATAR completed 

development and translation of a proposal for dialogue between Tajik customs and private-sector 

representatives on the requirements to comply with PCA requests. This included a presentation and public 

notice, a training course, and a concept paper and recommendations. ATAR translated the documents and 

provided them to the Tajikistan State Customs Service. ATAR is awaiting notification of the customs 

staff appointed to the PCA division and their feedback to the proposals in preparation of the delivery of 

the training in September 2015.  

ATAR began developing a model concept for the AEO program for consideration by Tajikistan. The 

program would enable customs to quickly move previously identified low-risk cargo through the ports of 

entry and border crossing points. 

 

ATAR also began researching anti-corruption measures and strategies in preparation for implementation 

of anti-corruption measures as stipulated in the CBTA. The measures under analysis include adoption of a 

voluntary compliance scheme and improvement to online publication of trader-relevant information. 
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In addition, ATAR developed a proposal to improve an existing regulation and to encourage the re-launch 

of a program for the issuance of advance rulings. The existing regulation was introduced in 2007, but the 

recent WTO TFA compliance assessment conducted by ATAR found that Tajik customs is not applying 

the practice. ATAR continued to conduct comparative analyses of best practices and regional customs 

laws and regulations with regard to strengthening the advanced rulings facility.  

 

Support to the Ministry of Economic Development and Trade 

 

In April, ATAR participated in the first meeting of the working group on WTO obligations of Tajikistan. 

The program had as its basis the Tajikistan post WTO-accession plan that was developed by USAID’s 

Regional Economic Cooperation (REC) project in 2014. The plan includes separate activities to address 

the problems of transport and transit through Uzbekistan, Afghanistan, and the Karamyk border with the 

Kyrgyz Republic.  

 

In addition, ATAR finalized the Russian translation of the report “Benefits and Challenges of the 

potential Afghanistan-Pakistan-Tajikistan-India Trade and Transit Agreement” in April and submitted it 

to the First Deputy Minister of the Ministry of Economic Development and Trade.  

Support to the private sector 

In response to a request for capacity building efforts from the Tajikistan Chamber of Commerce and 

Industry (TCCI), ATAR developed presentation materials to motivate Tajik exporters to increase exports, 

to maximize their potential at trade shows, and to negotiate deals. ATAR will present the materials in a 

private-sector forum convened through the TCCI’s Trade Promotion Center and in partnership with 

UNDP’s Aid for Trade program.  

TIR seminar 

ATAR participated in a regional TIR seminar in May with representatives from customs administrations 

of Azerbaijan, Turkey, and Tajikistan, and representatives of the Association of International Transport 

Operators of Tajikistan (ABBAT), which is the Tajik national transport association authorized to issue 

TIR carnets. The main objective of the seminar was to analyze the status of implementation of the TIR 

Convention. The four-day seminar culminated in a visit to the Dusti border crossing point with Uzbekistan.   

ATAR will continue discussion with ABBAT regarding its proposal to establish a TIR “green lane” window 

which could provide simplified acceptance, review, and release of documents for trucks coming to the Tajik 

border under TIR carnet. 

In June, ATAR met with the chairman of the Association of the International Road Transport Operators 

(AIRTO), the national transport association of the Kyrgyz Republic to learn more of its best-practice 

implementation of the TIR-EPD (Green Lane) model at the border crossing point of Tilek 

with Kazakhstan. The model was implemented as part of a partnership between Kyrgyz customs, the 

Kyrgyz Ministry of Transport, AIRTO and the International Road Transport Union. AIRTO processes 

22,000 TIR carnets annually. AIRTO confirmed it can and will support training and awareness sessions. 
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4. Turkmenistan 

 

Export promotion support 

 

At the request of USAID/Ashgabat, ATAR prepared a draft proposal for a four-day training event for 

promoting Turkmen textile exports. In addition to marketing and sales strategies, the draft agenda covered 

strengths, weaknesses, opportunities, and threats analysis, value chain re-adjustment, and market and 

regulatory requirements for exporting to other countries.  

 

In response to interest from the Turkmen Export Promotion Institute on USAID’s export promotion 

support, ATAR provided a note highlighting USAID activities in neighboring countries related to export 

promotion and suggestions for support for the Turkmen Export Promotion Institute, Institute on Research 

of Commodity Circulation of Turkmenistan’s National Goods, the Institute of Strategic Planning and 

Economic Development of Turkmenistan, and the Chamber of Commerce and Industry of Turkmenistan. 

ATAR is awaiting approval from the Ministry of Foreign Affairs on the proposed trainings and support.  

 

WTO TFA 

 

ATAR completed its assessment and translation into Russian of Turkmenistan’s legal, regulatory, and 

institutional framework for conformity with the WTO TFA. ATAR submitted the report to USAID 

Turkmenistan in May. 

 

WTO/WCO customs assessment 

 

ATAR completed the translation of the assessment of the Turkmen customs code with WTO agreements 

and WCO RKC and shared the Russian version with USAID Turkmenistan. With ATAR support, USAID 

submitted a cover letter for transmitting the analysis to the Ministry of Foreign Affairs of Turkmenistan 

and offering the State Turkmen Customs Service help with changes in the Turkmen code to align it with 

the WCO RKC and WTO customs-related agreements. ATAR is awaiting concurrence from the Ministry 

of Foreign Affairs to launch preparation.  

 

Meeting at the Ministry of Textile Industry of Turkmenistan 

 

ATAR facilitated a meeting with the Chairman of Balkh Chamber of Commerce and Industry of 

Afghanistan and the Head of the Department of Foreign Economic Affairs of the Ministry of Textile 

Industry of Turkmenistan. During the meeting, participants discussed the possibility of Turkmen textile 

factories to supply products to Afghanistan and further cooperation between Afghan businesses and the 

Ministry of Textile Industry of Turkmenistan. 
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5. Uzbekistan 

 

Customs risk assessment and management seminar 

On May 12-15, ATAR delivered training for 21 officers of Uzbekistan’s Customs Committee. This was 

the first event of any kind held by USAID directly with Uzbek customs for more than a decade. The 

participants represented a cross-section of customs disciplines including inspectors from land crossings 

and the airport, currency control, valuation, human resources, the training academy, and the Office of 

Internal Security.  

The program aimed to familiarize Uzbek customs with modern border management concepts including 

risk management and assessment, advance information, AEOs, supply chain security, information 

exchange (customs-to-customs and customs-to-business), and compliance measurement.   

Participants were divided into 

three groups on the fourth day and 

were assigned to develop an AEO 

program based on risk for 

Uzbekistan. The three groups 

completed the task and presented 

in the afternoon, demonstrating 

understanding of the concepts and 

how to apply them for facilitating 

trade and reducing the cost of 

doing business in Uzbekistan.  

ATAR provided a CD for each 

participant containing the 

presentations, RKC (English and 

Russian), WTO TFA (English and 

Russian), IRU Green Lanes 

(English and Russian),
8
 and a list 

of essential fields for a customs 

risk management database.  

ATAR started preparing 

additional proposals for training 

Uzbek customs on PCA and 

customs valuation. These 

proposals will be submitted through official letter for consideration by authorities. 

 

 

 

                                                           
8 With model pilots from Moldova and Serbia-Bulgaria border crossings. 

ATAR delivered training to 21 Uzbek customs officers.  
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Route study 

 

ATAR revised a terms of reference for a study for assessing alternative routes for linking Tashkent with 

New Delhi and the Arabian Sea. The study will support promotion of a bilateral agreement on transit and 

transport between Afghanistan and Uzbekistan.  

6. Cross-Cutting 

 

TIFA Working Group meetings  

 

On June 10-12, ATAR participated in the TIFA working group meetings organized by the Commercial 

Law Development Program (CLDP) in Astana, Kazakhstan, on customs, sanitary and phytosanitary 

(SPS), and technical barriers to trade (TBT). Participants included officials from customs authorities, 

ministries, and standardization agencies from Afghanistan, Kazakhstan, Kyrgyz Republic, Tajikistan, 

Turkmenistan, and Uzbekistan. 

 

ATAR delivered two presentations: 1) Customs Perspective: Best Practices in Trade Facilitation and 2) 

Customs Services Border Cooperation and Communication with SPS and TBT Inspectors. ATAR, in 

addition, supported CLDP in facilitating working group meetings and provided guidance and 

clarifications as needed. ATAR shared with participants the WCO manuals on PCA in Russian. The 

Kyrgyz Veterinary Service was particularly interested in progress in Tajikistan on SPS risk analysis, 

which was supported by ATAR. ATAR shared materials for a training course on the conduct of 

qualitative import risk analysis and a presentation on risk management. 

 

ATAR held many meetings at the margin of these working groups with officials from all six countries and 

provided clarifications and shared best practices on issues including trade facilitation, customs reforms, 

customs information technology systems, and conformity with international SPS and TBT standards and 

related WTO agreements.  

 

Fortified wheat flour consultation 

 

On June 15, ATAR participated by video in a stakeholder consultation called “Harnessing Production and 

Trade of Fortified Food Supplies for Afghanistan and Central Asian Region.” Global Alliance for 

Improved Nutrition (GAIN) hosted the conference in Islamabad, Pakistan; the conference was attended by 

about 20 public- and private-sector thought leaders, including millers and wheat and flour traders; this 

was the first of several stakeholder consultations to be hosted throughout Central and South Asia.   

 

Regional comparative advantage/trade complementarity study 

 

ATAR completed a 275-page study on regional comparative advantage and trade complementarity.  

ATAR started developing action plans to accompany this report for each of the countries (Afghanistan, 

India, Kazakhstan, the Kyrgyz Republic, Pakistan, Tajikistan, Turkmenistan, and Uzbekistan) to be 

shared with country counterparts and stakeholders to maximize trade in Central and South Asia. 
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TFA Regional Workshop in Issyk-Kul 

 

On June 15-16, GIZ sponsored a regional WTO TFA regional workshop in Issyk-Kul. In preparation for 

this session, ATAR coordinated 

daily with GIZ and developed the 

agenda. ATAR, United Nations 

Conference on Trade and 

Development (UNCTAD), and 

UN Economic Commission for 

Europe (UNECE) representatives 

developed presentations for the 

event. The ATAR WTO expert 

chaired both days of the 

workshop. The participants were 

from the Kyrgyz Republic, 

Tajikistan, Kazakhstan, and 

Uzbekistan. The workshop 

provided participants with 

knowledge of the WTO TFA, 

other possible trade facilitation techniques, information on forming a National Trade Facilitation 

Committee, and a methodology for developing an implementation work plan. 

 

Component 2: Looking Forward  

 

 Continue to support the PATTTA process 

 Continue development and finalization of modalities for Afghan customs at Karachi; transshipping 

in Peshawar; and a single border stop at crossing point Afghanistan-Pakistan   

 Continue work related to advancing the ratification in Kyrgyz Republic of the CBTA protocol of 

accession of Afghanistan and facilitate transmission to Tajikistan 

 Facilitate the development of a memorandum of understanding on mutual cooperation between a 

Kyrgyz transport company and its Tajik counterpart as agreed in a protocol signed during the 

Modern Trade and Transport Workshop 

 Support the Tajikistan State Customs Service on the national strategy for integrated border 

management  

 Build capacity of Tajik State Customs on post-clearance audit 

 Support implementation of select provisions of trade facilitation in Kyrgyzstan including AEOs 

 Develop country-specific action plan based on regional study on comparative advantages and trade 

complementarity 

 Launch trade route mapping study linking Uzbekistan and India and Arabian Sea 

 Launch free economic zones assessment 

 Continue implementation of aspects related to South Asia strategy 

 Continue promoting regional trade and customs initiatives with Central Asia  

 Continue support SAFTA implementation 

An ATAR expert spoke with participants in the TFA regional 

workshop.  
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 Support the SAARC Ministerial meeting to be held in Kabul in August 2015 

 Continue building EPPA capacity 

 Continue supporting EPAA in its participation in Expo Milano 2015 

 Provide support for the RECCA meeting to be held in September 2015 

E. COMPONENT 3: IMPROVED CUSTOMS ADMINISTRATION  

 

The purpose of Component 3 is to enhance the Afghan government’s capacity to generate revenue by 

improving customs procedures to increase transparency, efficiency, and uniformity in the collection of 

revenue, performance of core functions, and facilitation of trade.  

1. Support Regional Integration 

 

See Component 2 on pages 25-26 for further information on regional integration between Afghanistan, 

Pakistan, and Central Asia.  

 

2. Institutionalize the Border Management 

Model 

 

ATAR continued to monitor the implementation 

of the Border Management Model (BMM) 

through weekly reporting from regional staff. 

The weekly reports highlight examples of best 

practices and areas of concern that need to be 

raised with ACD’s Director General.  

3. Strengthen the Customs Code and 

Customs Policies 

 

ATAR continued to support ACD in a review of 

its customs regulations and procedures to help 

ensure that they are aligned with international 

standards. ATAR concentrated its technical 

assistance on reviewing and discussing PCA legislation and procedures with the legal department. 

4. Implement Risk Management Systems  

 

ATAR continued to monitor ACD’s risk management in Kabul, Herat, Jalalabad and Mazar-e Sharif 

through risk management data that was obtained at a regional level by ATAR’s staff in the regions. 

ATAR developed a template for a weekly compliance snapshot that will allow ACD management to 

closely monitor regional compliance and performance data. This was developed as an interim measure 

until ATAR receives the comprehensive ASYCUDA World data.  

WHAT IS BMM? 

Afghanistan’s BMM establishes clear roles and 

responsibilities for ACD, which is responsible for cross-

border trade, and the Afghan Border Police (ABP), 

which is charged with immigration and national security 

at the borders.  

 

The model encourages information sharing between the 

two entities to stem corruption, smuggling, and other 

illegal activities. The aim of the model is also to reduce 

interaction with other agencies operating at the border, 

thereby speeding trade across the border. 

 

In July 2011, the BMM was implemented on a pilot 

basis at the Hairatan Border Crossing Point (BCP) in 

Balkh. Following this successful initial implementation, 

ACD implemented the model at other BCPs. 
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In April, ATAR undertook a joint visit with 

ACD’s Director of Enforcement to Herat. They 

reviewed Herat’s risk management system, 

checked processes, and conducted meetings to 

discuss concerns and issues. They ascertained 

there was a need for basic risk management 

awareness and training.  

In effort to build ACD’s regional capacity in 

risk management, ATAR delivered basic 

training on June 15 to ACD managers in Herat. 

The training covered risk management 

standards, processes, and steps as well as proper 

completion of an Automated System for 

Customs Data (ASYCUDA) profile request. In 

an effort to reach additional ACD staff, 

nominated trainers from ACD’s Enforcement 

Directorate staff will deliver ATAR’s risk 

management training to additional regions upon 

completion of ATAR’s train-the-trainers course. 

ATAR and ACD will also conduct joint visits to Mazar and Jalalabad to review risk management at those 

locations. 

ATAR delivered risk management training to ACD in Herat. 

WHAT IS RISK MANAGEMENT? 

In the past, ACD policy required all imports and exports 

be subjected to a physical examination; this caused 

delays in clearing goods and was an inefficient use of 

staff resources.  

 

In 2012, ACD developed and implemented a revised 

interdiction strategy based upon the principles of risk 

management. Risk management is an internationally 

accepted approach to using limited resources to focus on 

trade transactions that pose the greatest risk, and allow 

all other trade transactions to be cleared with minimal or 

no controls. 

 

Risks include revenue loss through undervaluation, 

misclassification, or smuggling and interdiction of 

prohibited goods such as narcotics or pre-cursor 

chemicals. On the other hand, under risk management, 

traders and brokers with a documented history of 

compliance with ACD’s laws and requirements face 

minimal to no intervention.  
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In May, ATAR met with the Director of Enforcement and Intelligence Manager to discuss risk 

management and profiling and re-implementation of the national anti-smuggling hotline. To progress risk 

management and profiling, it was agreed that a working group would be implemented to review profiles, 

improve targeting of non-compliant traders, and introduce international best practices.  

On June 13, the risk management working group met for the first time. Seven ACD Enforcement 

Directorate staff members, as well as two ATAR staff, discussed the purpose of the working group and its 

objectives, data collected within regions and its significance, and action points for the next meeting. The 

participants agreed to focus on Jalalabad initially and agreed on seven action points for the next meeting.   

Since then, the working group met regularly and agreed upon important changes to risk management, 

most notably of which was a reduction in the intervention rates at Jalalabad Inland Clearance Depot 

(ICD). These reductions will be achieved through analysis of relevant data and adjustment of risk profiles 

depending on levels of recorded risk. A reduction in these control levels will facilitate legitimate trade 

and allow ACD sufficient time to focus on examining goods believed to be high risk. Once implemented, 

the changes to these intervention rates will result in a further 110 consignments being released without 

intervention (green lane) every week. There will also be a reduction in the number of goods physically 

examined (red lane) by around 60 consignments a week.   

The working group also took steps toward implementing the use of Random Selectivity at Jalalabad ICD. 

Random Selectivity allows ACD (on a automated level through ASYCUDA) to select a very small 

percentage of consignments that would otherwise have been selected for non-intervention (green lane).  

This allows ACD to “test the risk” and confirm the assessment that a particular consignment poses little 

risk. ACD can change their risk profiles accordingly in the event an infraction is identified. Random 

Selectivity also ensures a trader or broker can never pre-empt whether their consignment will be selected 

for examination or not. For example, even if a trader were to learn the commodity they imported was 

subjected to zero controls, there would still be a chance it could be selected for examination under 

Random Selectivity.               

ATAR assisted ACD in reconfiguring the necessary equipment to service ACD’s national anti-smuggling 

hotline. It is anticipated that the hotline will be activated in July. However, there is a concern regarding 

the lack of an adequate regular power supply to keep the system operational over the weekends. 

5. Implement Electronic Payment of Customs Duties 

 
On May 30, ACD and DAB launched the pilot phase of the E-Pay of customs duties, which will allow 

those importing goods to pay customs taxes at any commercial bank in Afghanistan. The pilot phase is 

concentrating on the Kabul ICD and HKIA. On successful completion of the pilot phase, the remaining 

ICDs will be included.  

Before the launch, ACD trained DAB staff on the accounting module of ASYCUDA, tested the 

connectivity between Kabul ICD and HKIA, and installed ASYCUDA software in DAB headquarters  
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The pilot phase initially encountered some minor technical problems, but there were quickly identified 

and resolved. The major communication companies such as Etisalat, MTN, AWCC and Roshan are using 

E-Pay to pay their customs duties.  

 

6. Increase Gender Representation in ACD 

 

ATAR began an internship program in late 2014, placing young university graduates at ACD for six 

months to prepare them for a possible career at ACD or to give the foundation for a job in the trade sector. 

While ATAR focused on recruiting mainly females for the program, the vast majority of qualifying 

resumes were from males. ATAR selected nine interns, including two females and seven males, for the 

internship program.  

 

Eight interns completed their six-month internships on June 7 and one intern on June 12. The students 

worked in ACD’s tariff, exemption, PCA, valuation, tariff research and statistics, and transit departments. 

ATAR supported the ACD internship program through regular meetings and daily workplace support. 

ATAR began a second recruitment of ten interns in May for deployment in August. 

 

 

Deputy Minister of Finance Gul Maqsood Sabit (center) spoke at the press conference announcing 

the launch of E-Pay of customs duties.  
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7. Reduce Corruption at ACD 

 

ACD began reviewing proposals submitted by ATAR on the Internal Audit Unit and Professional 

Standards Unit that will form part of a comprehensive compliance strategy. ATAR will discuss the 

proposals and the strategy further in May to progress implementation. If agreed upon, ATAR proposed 

the implementation of working groups to progress these initiatives.  

In tandem with the ACD compliance strategy, ATAR regional staff began reviewing areas where 

enhanced use of automated systems may help reduce opportunities for corruption and identify 

management controls that are in place and being utilized by ACD managers. The review will highlight 

best practices and identify any shortcomings and propose solutions. 

8. Implement Outreach Programs 

 

ATAR helped ACD develop electronic payment educational posters that can be placed at ACD and 

commercial banks and assisted ACD in developing a press release regarding electronic payment. ACD, 

DAB and the Deputy Minister of Finance held a press conference on May 13 to announce the launch.  

9. Support Streamlined Customs Procedures 

 

ATAR regional customs specialists continued to monitor the current number of procedures at ICDs 

compared to the national blueprint for streamlined import procedures, which contains thirteen steps.  

ATAR reported on the status of streamlined procedure compliance at the following ICDs: Kabul, HKIA, 

Jalalabad, Herat, and Hairatan. The latest status report highlights that all ICDs have introduced additional 

steps. 

 Kabul ICD HKIA Hairatan ICD Herat ICD Jalalabad ICD 

Non-compliant 

steps 

reintroduced 

1 6 1 1 2 

New steps 

introduced 
4 1 5 4 7 

Total 

Additional 

Steps 

5 7 6 5 9 

TOTAL 18 20 19 18 22 

 

In addition to the above, ATAR is also reporting on the release times of consignments which are allocated 

to either the green lane (release), yellow lane (documentary check), and red lane (examination). The latest 

release times are shown below.  

  Green Yellow Red 

Herat ICD 45 Minutes 1 Hour 3 Hours 

HKIA 50 Minutes 1 Hour  1 Hour 20 Minutes 

Jalalabad ICD 1 Hour 12 Minutes 1 Hour 38 Minutes 2 Hours 25 Minutes  
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Balkh ICD 1 Hour 1 Hour 30 Minutes 2 Hours 

Aquina ICD 50 Minutes 1 Hour 30 Minutes 2 Hours 

Shir Khan Bandar  1 Hour 1 Hour 20 Minutes 2 Hours 30 Minutes 
 

10. Support ANCA 

 

ATAR developed a train-the-trainers course that focuses on presentation skills and delivered the course to 

10 staff from the Afghanistan National Customs Academy (ANCA) and the ACD Enforcement 

Directorate in May. ATAR also developed “How to Deliver” training for the following modules: mobile 

verification teams, risk management, intelligence, ASYCUDA profile request forms, selectivity and 

targeting, and pocket notebooks. 

The workshops are scheduled for 

August. After delivery, ACD will 

be able deliver the training modules 

to all staff in those work areas.   

ATAR continued to support ANCA 

in implementing best practice 

administrative guidelines and is in 

the final stages of drafting the 

instruction manual. ANCA trainers 

continued to review their own 

training material to agree on the 

latest versions, which will be 

transferred to the shared drive, 

exclusively for ANCA. In addition, 

ANCA trainers will also start 

drafting trainers’ notes on training 

material they have transferred to the 

shared drive.  

ATAR continued to liaise with ACD’s Director of Enforcement and the Mobile Verification Team (MVT) 

Manager on the development of MVT training. The duration of the MVT training modules is four weeks. 

The objective is to develop competencies, knowledge, and skills of officers through classroom and 

practical training. ATAR is translating the material and trainers’ notes into Dari. At the request of ACD, 

ATAR developed and is translating modules on airport training, coach search, vehicle search, and freight 

examination. 

In August, ATAR will deliver a workshop that will focus on how to deliver the MVT training modules. 

At the end of the training, ATAR will liaise with the Director of Enforcement and ANCA to formulate a 

plan to deliver the MVT training course to all MVT staff.  

 

 

An ANCA employee practiced his presentation skills during 

ATAR’s train-the-trainers course.  
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11. Enhance the Development of Post Clearance Audit 

 
ATAR continued to support the development of the PCA Department and submitted to ACD an 

assessment of its PCA function in May. The report 

highlighted areas that need improvement to establish a 

PCA Department using international best practices.  

 

ATAR’s analysis found the customs law is insufficient 

to support a robust PCA approach; the PCA mandate is 

still linked to frontier operational activity instead of a 

central compliance-based function; existing review 

documents are too focused on linking PCA to targeting 

high-risk transactions and more enforcement-related 

activities; there are no formal PCA procedural 

guidance and associated working documents; there 

exists a lack of a well-documented and compliance-

based audit plan; and PCA personnel are not trained in 

audit techniques and lack the required range of skills.  

 

ATAR also submitted a PCA implementation action 

plan to ACD. The implementation plan contains strategic and operational decisions that need to be made 

in regard to legislative review and amendment; team mandate (compliance not revenue collection); 

geographical location (centrally located with the capacity to expand into the regions); infrastructure and 

resources; recruitment of technical personnel; reporting avenues; and access to ASYCUDA data. 

 

In a follow-up meeting with ATAR, the Director Operations supported the implementation of a PCA 

working group, which would progress the adoption of international best practices. The working group had 

an introductory meeting on June 1 and met on June 13 to discuss the working group, review the roadmap, 

and discuss allocation of tasks and highlight the responsibilities of the chairman and members. 

12. Strengthening the TIR and Transit Regimes 

 

On May 11-12, ATAR delivered a “TIR Train the Trainers for Customs – Using the TIR Carnets” for 24 

participants from ACD and ANCA. The customs officers learned how to complete the TIR carnet, and all 

participants successfully passed the course. TIR is a customs transit system that simplifies the movement 

of cargo across at least one international border.  

 

 

 

 

 

What is PCA? 

 

PCA allows ACD to build confidence in a 

customer’s internal operating procedures to 

identify his or her own compliance with 

relevant laws and procedures. As such, if a 

company has robust measures in place to ensure 

they follow all rules, then there is a better 

chance they will be voluntarily compliant. Once 

appropriate confidence is secured following the 

audit, ACD can then significantly reduce 

intervention controls for that particular trader. 

As these companies account for a large 

percentage of imports, ACD can focus their 

frontier efforts on the smaller percentage of 

traders that are less likely to be compliant.   
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13. Enhancing ACD Performance 

 

ATAR collected data on revenue, trade, and other for a financial and economic model to evaluate the 

performance of the customs administration relative to good practices and allow the comparison of 

customs offices without regards to the size of the office. ATAR also provided training to ACD’s Tariff 

Department on data entry into the designed model to obtain and interpret the results. The report is being 

reviewed.  

 

 

ATAR delivered training to customs officers on how to complete a TIR Carnet (left). All participants passed 

a test upon completion and improved their knowledge of TIR (right). 
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Component 3: Looking Forward  

 

 Continue regional work with ACD 

 Progress the full implementation and automation of e-payment 

 Continue to assist ACD in reviewing regulations and procedures 

 Support ANCA in reviewing training material, developing new material, and delivering training 

 Support ANCA in implementing training curriculum and standard operating procedures 

 Continue implementation of the enforcement plan 

 Support launch of national anti-smuggling hotline 

 Support ACD to develop mechanisms for assessing their performance and gauge their efficiency 

 Develop with ACD the timeline and activities for the implementation of an Internal Audit Unit 

and Professional Standards Unit 

 Support of implementing a professional post clearance audit function 

 Provide technical assistance to ACD in TIR and Transit 

  Continue to draft appropriate modality assessment for collection of customs revenue in Pakistan 

 Develop training modules in management and leadership skills 

 Support risk management working group and PCA working group 

 Recruit for and support new internship program 

  
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F. ACTIVITY IMPLEMENTATION 

 

ATAR Project Objective: Improved trade environment for Afghanistan, fostering increased investment, export, and market-based employment opportunities 

 

USAID Afghanistan DO1: Sustainable, Agricultural-led Economic Growth Expanded 

USAID OEG Afghanistan Mission PMP IR 1.1: addressed: Employment Opportunities 

USAID OEG Afghanistan Mission PMP Sub-IR 1.1.4: addressed: Regional Trade Increased 

 

USAID Afghanistan DO3: Performance and Legitimacy of Government of the Islamic Republic of Afghanistan (GIROA) Improved 

USAID OEG Afghanistan Mission PMP IR 3.1: addressed: Citizens Hold the Government of the Islamic Republic of Afghanistan (GIROA) Accountable 

USAID OEG Afghanistan Mission PMP Sub-IR 3.2.2: addressed: Policies and Procedures Improved 

 

Indicator Table
9
 

 

# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

Project Purpose: Business climate strengthened to enable private investment, enhanced trade, job creation, and fiscal sustainability through the critical Transition Period and continuing into the Transformational Decade 

1 

Growth in trade 

volume (import, 

exports, transit) 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract  

Country, per 

border 

crossing; 

commodity 

group; 

month, 

quarter; 

percent; 

and actual 

amount 

 

GIROA  Annual 

$9.3 

billion in 

1391 

excluding 

transit 

(CSO) 

$6.8 billion in 

1393 (ACD) 

$6.8 billion in 

1393 (ACD) 

Track-

ing only 

Trade volume is defined as the licit trade value of goods brought into Afghanistan (import), the 

value of Afghan goods sold in the foreign country or countries (export) and value of goods 

imported to Afghanistan from a country and exported to another country (transit). 

Total volume of trade in 1393 was $6,797,675,878.64 based on ACD data, including imports 

($6,297,561,293.97) and exports ($500,114,584.66). 

                                                           
9
 Annual statistics gathered by GIROA are reported according to the Afghan solar calendar, in which 1391 covers March 2012 to March 2013; 1392 covers 

March 2013 to March 2014; and 1393 covers March 2014 to March 2015. 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

2 

Growth in (real) 

gross domestic 

product (GDP) 

per capita 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

By sector 

CSO, 

World 

Bank 

Report 

Annual 

$21 

billion in 

1391 

(CSO) 

$21.2 billion 

in 1392 

(CSO) 

$21.2 billion 

in 1392 

(CSO) 

Track-

ing only 

Missions are not expected to report on this indicator. The information is tracked by USAID’s 

Economic Growth and Trade (EGAT). Annual percentage growth rate of GDP per capita 

based on constant local currency. GDP per capita is GDP divided by mid-year population. 

GDP at purchaser's prices is the sum of gross value added by all resident producers in the 

economy plus any product taxes and minus any subsidies not included in the value of the 

products. It is calculated without making deductions for depreciation of fabricated assets or for 

depletion and degradation of natural resources. 

Note: Based on a CSO report, the total value of Afghanistan’s GDP in 1392 was $21.2 billion. 

3 

Foreign trade(X-

M) as a 

percentage of 

GDP 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

By sector, 

import and 

export 

CSO, 

World 

Bank 

Report 

Annual 

Import 

39%, 

Export 

6% in 

2012 

(World 

Bank) 

Import 47% 

Export 6% 

2013 (World 

Bank) 

Import 47% 

Export 6% 

2013 (World 

Bank) 

Track-

ing only 

Missions are not expected to report on this indicator. The information is tracked by EGAT. 

Sum of exports as % of GDP and imports as % of GDP. Exports of goods and services 

represent the value of all goods and other market services provided to the rest of the world. 

They include the value of merchandise, freight, insurance, transport, travel, royalties, license 

fees, and other services such as communication, construction, financial, information, 

business, personal, and government services. They exclude labor and property income 

(formerly called factor services), as well as transfer payments. Imports of goods and services 

represent the value of all goods and other market services received from the rest of the world. 

Note: This indicator captures the percentage of foreign trade (import and export) in the GDP 

of Afghanistan. 

4 

Value of goods 

imported to the 

United States 

taking advantage 

of Generalized 

System of 

Preferences 

(GSP). 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

Commodity 

group; 

month, 

quarter 

ACD and 

CSO 
Annual 

$123,500 

(1391) 

Will be 

reported next 

quarter 

Will be 

reported next 

quarter 

Track-

ing only 

The U.S. GSP is a program designed to promote economic growth in the developing world by 

providing preferential duty-free entry for up to 5,000 products when imported from one of 126 

designated beneficiary countries including Afghanistan. 

5 Export   

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Product, 

countries 
GIROA Annual 

ACD = 

$307 

million in 

1391 

 

CSO = 

$414.5 

million in 

1391 

$ 500 million 

in 1393 

(ACD) 

 

$ 500 million 

in 1393 

(ACD) 

 

Track-

ing only 

Missions are not expected to report on this indicator. The information is tracked by EGAT. 

Sum of exports as % of GDP and imports as % of GDP. Exports of goods and services 

represent the value of all goods and other market services provided to the rest of the world. 

They include the value of merchandise, freight, insurance, transport, travel, royalties, license 

fees, and other services such as communication, construction, financial, information, 

business, personal, and government services. They exclude labor and property income 

(formerly called factor services), as well as transfer payments. Imports of goods and services 

represent the value of all goods and other market services received from the rest of the world. 

Disaggregation by country: exchange rate $1=57.38 AFN 

India = $152.69 million 

Pakistan = $141.51 million 

UAE = $41.81 million 

Turkey = $29.83 million 

Tajikistan = $29.55 million 

Iran= $19.78 million 

Others = $ 71.48 million 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

6 Import  

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Product, 

countries 
GIROA Annual 

ACD = 

$7.464 

billion in 

1391 

 

CSO = 

$8.9 

billion in 

1391 

$6.29 billion 

1393 (ACD) 

 

$6.29 billion 

1393 (ACD) 

 

Track-

ing only 

Missions are not expected to report on this indicator. The information is tracked by EGAT. 

Sum of exports as % of GDP and imports as % of GDP. Exports of goods and services 

represent the value of all goods and other market services provided to the rest of the world. 

They include the value of merchandise, freight, insurance, transport, travel, royalties, license 

fees, and other services such as communication, construction, financial, information, 

business, personal, and government services. They exclude labor and property income 

(formerly called factor services), as well as transfer payments. Imports of goods and services 

represent the value of all goods and other market services received from the rest of the world. 

Note: Based on ACD’s data in 1393, total value of Afghanistan imports was $6.29 billion. 

Disaggregation by country: Exchange rate $1=57.38 AFN 

Pakistan = $1.18 billion  

China = $1.41 billion 

Iran = $973.75 million 

Turkmenistan = $382.54 million 

Kazakhstan = $371.14 million 

Japan = $329.77 million 

Uzbekistan = $300.63 million 

Malaysia = $292.92 million 

Others = $1.31 billion 

 7 

Change in World 

Bank’s Doing 

Business ranking, 

trading across 

borders indicator 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

None   

World 

Bank 

Doing 

Business 

Annual 

Report  

Annual 

184 

(Doing 

Business 

Annual 

Report 

2014) 

184 (Doing 

Business 

Annual 

Report 2015)  

184 (Doing 

Business 

Annual 

Report 2015) 

Track-

ing only  

The World Bank Doing Business report presents quantitative indicators compared across 189 

economies over time. Afghanistan was ranked 179 out 183 in 2012 and 178 out of 185 

countries in 2013. According to the 2015 report, Afghanistan is ranked 184 out of 189 

countries. 

8 
Ease of Doing 

Business rank  

Outcome/Im

pact 

 

USAID 

requested 

indicator 

By sector 

World 

Bank 

Doing 

Business 

Annual 

Report  

Annual 

164 

(Doing 

Business 

Annual 

Report 

2014) 

183 (Doing 

Business 

Annual 

Report 2015) 

183 (Doing 

Business 

Annual 

Report 2015) 

Track-

ing only 

The World Bank Doing Business report sheds light on how easy or difficult it is for a local 

entrepreneur to open and run a small- to medium-sized business when complying with 

relevant regulations. Based on the 2015 report, Afghanistan is ranked 183 out of 189 

countries. 

9 

Number of public 

policies 

introduced, 

adopted, 

repealed, 

changed or 

implemented 

consistent with 

citizen input 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Policies 

introduced 

 

Policies 

adopted 

 

Policies 

repealed 

 

Policies 

changed 

 

Policies 

implemente

d 

Project/ 

program 

document

s, direct 

observatio

n, analysis 

of 

secondary 

data and 

third-party 

observatio

n (i.e. 

monitoring 

of public 

policy by 

local 

NGO) 

Annual 0 0 0 
Track-

ing only 

Public policies include any law, regulation, policy or similar directive that is formally adopted 

by either the legislative branch or a unit of the executive branch at any level. 

PIR 1: Capacity of Afghan government and private sector to formulate and implement liberal policy framework for trade and investment strengthened 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

10 

Reduction in 
discrepancy 
between the 
Central Statistics 
Office and the 
ACD on trade 
statistics  

Output  
USAID 

requested 

indicator  

N/A  
 

 
 
CSO/ACD  
 

 
 
Annual 
 

 
27%  
 

19.90% 19.90% 

 
10% 
 

The difference between values reported by ACD and CSO divided by the average of the two 

values, shown in percentage. 

Note: Based on trade statistics data from ACD and CSO for 1393, the overall discrepancy 

was 19.90%. 

PIR 1.1: WTO accession process finalized 

11 

Number of WTO-

related legal acts 

advanced through 

the legislative 

process with 

ATAR support  

 

Output 

 

USAID 

requested 

indicator 

 Ministry 

partner 

Project 

records 

and MOCI 

Quarter-

ly 
0 19 4 30 

Bringing the legal framework in line with the WTO agreements is a pre-condition for becoming 

a WTO member. This indicator will capture progress made in the legislative process when 

draft laws (including amendments) and sublegal acts (regulations, orders) move from one 

stage to another.  

1. Law on Plant Protection and Plant Quarantine submitted to the Council of Ministers by MOJ 

2. Law on Animal Health and Veterinary Public Health submitted to MOJ by MAIL 

3. Law on Geographical Indications submitted to Council of Ministers by MOJ 

4. Law on Trademarks approved by Council of Ministers and submitted to Parliament 

5. Amendments to the Customs Law submitted to Council of Ministers by MOJ 

6. Amendments to the Patents Law submitted to Councils of Minister by MOJ 

7. Procedure on Intellectual Property Border Enforcement submitted to the Minister of 

Finance for signature. 

8. Procedure on Intellectual Property Border Enforcement adopted and came into force on 

April 12, 2014 

9. Copyright Law submitted on July 27, 2014, by MOJ to the Council of Ministers. 

10. Law on Animal Health and Veterinary Public Health submitted by MAIL to MOJ 

11. Law on Geographical Indications submitted to the Parliament in Oct. 11, 2014 

12. Law on Trademarks approved by Lower House and submitted to Upper House of 

Parliament in Oct. 29, 2014 

13. Law on Trademarks approved by Upper House. 

14. Law on Trademarks endorsed by President. 

15. Law on Topography of Integrated Circuits law sent to MOJ. 

16. Law on Plant Protection and Quarantine approved by Economic Commission of the Lower 

House 

17. The Law on Geographical Indications approved by the Lower House of Parliament 

18. The Law on Geographical Indications was approved by the Upper House of Parliament.  
19. The Law on Trademarks was published by MOJ and came into force.  
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

12 

Number of WTO-

related 

institutional 

reforms 

supported by 

ATAR 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Ministry 

partner 

Project 

records 

Quart-

erly 
0 

 

 

8 

 

 

1 10 

Acceding to the WTO requires the establishment of new institutions or restructuring of existing 

institutions as well as development of new institutional processes related to customs, trade, 

and other areas. This indicator captures these types of institutional reforms supported by 

ATAR. 

 

The reforms in the project’s results are: 

 

1. Institutional proposal accepted by MOCI for establishing a safeguard unit 

3.  Five ISO mirror committees established: petroleum products and lubricants; food products; 

textiles; gas cylinders; concrete, reinforced concrete and pre-stressed concrete 

3. Mechanism for coordination and cooperation between ANSA and other government entities 

on enquiry/notification 

4. Institutional proposal accepted by MAIL PPQD for establishing three PRA Units 

13 

Number of draft 

legislative items 

(including 

regulations, 

procedures, and 

amendments) 

prepared by the 

Working Group at 

Ministerial level 

with ATAR 

support 

Output 

 

USAID 

requested 

indicator 

Ministry 

partner 

Project 

records, 

MOCI 

Quarterly 0 39 10 12 

This indicator captures the number of new draft laws and sublegal acts prepared at the 

Ministerial level with ATAR support. This mainly refers to the first draft finalized at the 

Ministerial level. 

1. Twelve procedures related to food safety drafted and agreed by working group at 

MOPH. 

2. Three procedures related to Food Safety Law drafted and agreed by working 

group at MOPH during December 2014 to 31 March 2015. 

3. One procedure related to Food Safety Law drafted and agreed by working group 

at MOPH during April-June 2015 

4. Draft regulations for implementing Law on Animal Health finalized.  

5. Seven procedures for implementing Law on Animal Health prepared by the 

working group at MAIL. 

6. Five additional procedures implementing the Law on Animal Health prepared by 

the working group at MAIL during period Nov. 2014-March 2015 

7. Four additional procedures implementing the Law on Animal Health prepared by 

the working group at MAIL during April-June 2015 

8. Draft regulations to implement Law on Plant Protection and Quarantine prepared 

by working group at MAIL during April-June 2015 

9. Four draft procedures for implementing Law on Plant Protection and Quarantine 

finalized during April-June 2015 

10. Draft copyrights coordination procedure finalized during April-June 2015 

 

PIR 1.2: WTO implementation process developed and executed 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

14 

Number of public 

events held to 

discuss trade and 

business policy 

matters with 

stake-holders, the 

public, and the 

private sector  

Output 

 

Required by 

Prime 

Contract 

Province, 

gender of 

participants 

Project 

records 
Monthly 0 

198 events 

(participants 

include 1,837 

males, 339 

females) 

 

 

31 events 

(462 

participants 

include 423 

males, 39 

females) 

60 

A public event is defined as an ATAR-led and/or supported trade-related activity such as 

conference, seminar, trade forum, presentations to university students, trade campaign, 

presentation to Parliament or Ministries, working group meetings, roundtable discussions, and 

other trade gathering. 

PIR 1.3: Private sector awareness of new opportunities for trade-related business development increased 

15 

Number of 

awareness events 

held targeting the 

private sector 

Operational 

Indicator 

Output 

Gender of 

participants 

Project 

records 
Month-y 0 31 6 30 

The private sector is the main beneficiary of WTO accession. It is critical to educate the 

private sector about opportunities resulting from WTO accession and other trade agreements 

in order to enable necessary adjustments.  

 

1. WTO awareness seminar for MOJ in February 2014 

2. Awareness about regional opportunities (Dushanbe business-to-business event) June 2014 

3. Fourteen awareness events about food control authority and the legal authority contained 

in the draft food law and its supporting regulations 

4. Three events in October 2014 on building awareness of trade opportunities under CATF 

and World Food/Almaty 

5. SPS awareness seminar at MAIL (Feb. 2014) 

6.Awareness training seminar on trademarks for the private sector(Feb. 2015) 

7.Awareness training seminar on procedures for trademark registration for the private sector 

(Feb. 2015) 

8. Awareness training seminar on trademarks for the legal community (Feb. 2015) 

9.Two training seminar on geographical indications for the private sector (March 2015) 

10. Two awareness seminar on patents for private sector 

11. Three awareness seminar on trademarks for academia  

12. TIR awareness workshop for transport operator (ACCI) 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

16 

Number of 

awareness 

documents 

prepared to 

educate about 

WTO and 

regional 

integration 

Operational 

Indicator  

Output 

 

USAID 

requested 

indicator 

Province 
Project 

records 

Quart-

erly 
0 18 3 10 

This indicator will capture any type of awareness material developed with ATAR support in 

educating the private sector on WTO and trade opportunities. 

1. Document for President Karzai office on WTO 
2. Presentation developed for WTO awareness seminar for MOJ 
3. Awareness materials on TIR 
4. Copyrights general pamphlet 
5. Copyrights music pamphlet 
6. Copyrights publishers pamphlet 
7. Copyrights awareness article 
8. Educational materials on indication of production of place 

9. Presentation to educate Tajik public and private sector about APTTA 

10. Note to President Ghani on Afghanistan’s WTO Accession 

11. Strengthening food safety in Afghanistan 

12. Good hygiene practices for businesses 

13. SPS agreement awareness PowerPoint 

14. Note for President Ghani regarding bilateral trade issues with Pakistan 

15. Note for President Ghani regarding transit trade issues with Pakistan 

16. Awareness materials on geographical indications 

17. Awareness materials on trademarks 

18. Awareness materials on patents  

PIR 1.4: Understanding and support for benefits of WTO and regional and bilateral trade agreements increased 

17 

Change in public 

perception toward 

trade  

 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

Province, 

gender, age 

Perception 

survey 
Annual 

To be 

deter-

mined 

(TBD) 

from per-

ception 

survey 

TBD from 

perception 

survey 

TBD from 

perception 

survey 

40% in-

crease 

Increased understanding and support of the benefits of regional and bilateral trade 

agreements and WTO accession are vital. ATAR will conduct a survey to determine 

knowledge and perceptions among the general population and stakeholders. 

PIR 2: Regional and global integration enhanced 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

18 

Percentage share 

of trade with 

regional partners 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

 

 

 

Country 

National 

statistics 

of 

respective 

countries 

Annual TBD 
See the notes 

column  

 

N/A (to be 

provided end 

of 2015) 

Track-

ing only 

This indicator will capture the share of Afghanistan’s trade with regional partners. The 

regional partners are Pakistan, Tajikistan, Kyrgyzstan, India, Uzbekistan, Turkmenistan and 

Kazakhstan. 

Country 2013 2014 

Import Export Import Export 

India 2.5% 22.5% 2.2% 27.6% 

Kazakhstan 3.7% 0.4% 5.6% 0.8% 

Kyrgyzstan 0.1% 0.0% 0.2% 0.0% 

Pakistan 21.1% 35.4% 19.2% 32.9% 

Tajikistan 0.7% 2.4% 0.3% 5.9% 

Turkmenistan 9.3% 3.0% 6.6% 1.3% 

Uzbekistan 5.3% 1.9% 5.6% 0.5% 

 

Sub-IR 2.1: Enabling environment for enhanced access to regional markets established 

19 

Number of signed 

initiatives on 

regional 

integration 

(Disaggregated 

by signed and 

launched) 

Output 

 

USAID 

requested 

indicator 

Type of 

initiative 

Project 

records, 

MOCI 

Quart-

erly 
0 7 1 8 

Afghanistan is interested in deepening and expanding regional integration through new and 

existing agreements on trade, investment, economic cooperation, transport, and transit. This 

indicator will capture initiatives such as agreements, memorandums of understanding, and 

protocols launched or signed with ATAR support. 

1. Transit and Transport Agreement with Azerbaijan launched 

2. Mutual Assistance Agreement on Customs between Afghanistan and Tajikistan signed 

3.  Protocol of Accession of Afghanistan to the CBTA-5 signed by the Council of Ministers of 

Afghanistan 

4. Trade and transit agreement with Azerbaijan, Georgia, and Turkmenistan launched 

5. Pakistan Afghanistan Tajikistan Transit Trade Agreement (PATTTA)  

6. India allowed Afghan trucks to unload cargo in Indian territory 

7. Lapis Lazuli Trade and Transit Agreement launched (Afghanistan, Azerbaijan, Georgia, 

Turkey, and Turkmenistan) 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

20 

Number of 

interactions 

between 

businesses (and 

other relevant 

groups) with 

government 

entities in the 

region involving 

policy reform 

dialogues 

Output 

 

USAID 

requested 

indicator 

N/A 

ATAR 

project 

records 

Annual 0 

 

17 

 

3 24 

This indicator will capture the number of interactions and dialogues between businesses and 

government organizations in the region on policy reform issues. 

1. Two trade facilitation workshops in the Kyrgyz Republic in April and June 2014 

2. A session during the Dushanbe business-to-business event related to policy reform 

involving businesses and government representatives 

3. A session led by MOCI/EPPA on March 19, 2014, with women businesses 

4. A session at MOCI on July 16, 2014, regarding para-tariffs under SAFTA 

5. A session at MOCI on July 17, 2014, regarding issues related to rules of origin 

6. Session on regional trade challenges and practices under an export development 

course in the Kyrgyz Republic in May 2014 

7. Two roundtables in Kabul with private sector to discuss problems related to APTTA 

8. Transport and Logistics workshop held in Kyrgyzstan on Dec 22, 2014 

9. Three public-private roundtables in Dushanbe on PATTTA in Feb. and March 2015 

10. One public-private forum in Bishkek re the WTO TFA in March 2015 

11. A session led MOCI to finalize SAFTA sensitive list in consultation with private sector, 

ACD and other ministries 

12. Seminar on “Promoting Afghan Exports to South Asia” entailed significant dialogue 

between 80 businesses and government officials from MOCI and MOF/ACD 

13. A roundtable in Bishkek on trade facilitation involving Ministry of Economy, border 

agencies, and traders on April 21 

21 

Number of 

proposals 

discussed to 

harmonized 

customs 

procedures or 

documents on 

transit corridors 

Output 

 

USAID 

requested 

indicator 

BCP 

ATAR 

project 

records 

Annual 0 9 2 

 

20 

This indicator will capture the modernization and harmonization of customs rules and 

procedures with international standards on transit corridors to reduce border crossing costs 

and delays. 

ATAR launched a number of customs harmonization initiatives, including risk management 

and post clearance audit that are ongoing. 

1. Memorandum on information exchange and trade facilitation between Afghanistan 

and Tajikistan 

2. Memorandum on mutual exchange of risk management information in customs 

mattes (Afghanistan, Kyrgyz Republic, and Tajikistan) 

3. Modality for single border stop between Afghanistan and Pakistan 

4. Recommendations for conformity with WTO TFA in Afghanistan 

5. Recommendations for conformity with WTO TFA in Kyrgyz Republic 

6. Recommendations for conformity with WTO TFA in Tajikistan 

7. Recommendations on advance rulings in Kyrgyz Republic 

8. Recommendations on AEO for Uzbekistan 

9. Recommendations to improve coordinated border management in Tajikistan 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

22 

Number of firms 

receiving USG 

capacity building 

assistance to 

export 

Output 

 

USAID 

requested 

indicator 

Type of 

firm/ 

participants/ 

gender 

Project 

records, 

EPAA 

Monthly 0 

 

788 firms 125 firms 

 

 

400 

firms 

 

Capacity building assistance refers to market research, short-term technical assistance to 

government and\or private-sector beneficiaries, study tours and international trade 

fairs/exhibitions, exporter training sessions, networking and training supported by ATAR. 

ATAR helped build the capacity of 788 firms, as detailed below: 

 June 2014 Dushanbe business-to-business event: 45 Afghan businesses, 60 Tajik 

businesses, 50 Kyrgyz businesses, 

 107 businesses from Dushanbe business-to-business event 

 July 2014 EPAA seminar series on market research and international markets: 10 

 July 2014 seminar series on global logistics: 8 

 October 2014 training and roundtables to prepare for participation in CATF/World Food: 

13 

 February/March 2014 preparatory meetings for CABOC in Afghanistan: 40 

 20 business attended two trainings on exports in Kabul 

 110 business attended TIR conference in Kyrgyzstan 

 81 businesses attended two roundtables and one seminar on export credit 

 7 businesses were assisted to participate in Domotex 

 15 businesses participated in India Stone Mart 

 9 businesses were assisted to participate in Gulfood 

 9 business participated in Aahar exhibition 

 10 business were trained on Letter of Guarantee  

 5 businesses were assisted to participate in World Food Exhibition in Kazakhstan in 

Nov. 2014 

 13 businesses were assisted to participate in a craft selling exhibition in Italy 

  51 businesses comprising of businesses and government officials participated in TIR 

awareness seminar in Kabul 

 22 businesses were participated in access to finance for trader conference 

 23 businesses were participated in trade finance training 

 80 private exporters participated in “Promoting Afghan Exports to South Asia” in May 
2015 

Sub-IR 2.2 Benefits from enhanced market access expanded 

23 

Cost to travel 500 

KM per 20 ton ($) 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Corridor 5 

Corridor 6 

CARE 

Corridor 

Performan

ce 

Managem

ent and 

Monitoring 

(CPMM) 

Annual 

 

 

$ 1,580 

Corridor 

5, 

$ 719 

Corridor 

6 

 

 

$2,393 

Corridor 5 

(2013) 

$2,393 

Corridor 5 

(2013) 

Track-

ing only 

The total cost to travel here refers to a cargo truck traveling 500 km per 20 ton of goods. Both 

official and unofficial payments are included. 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

24 

Number of laden 

vehicles crossing 

Afghanistan 

border in each 

direction  

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

By 

Torqundi, 

Hairatan, 

Sher khan 

Bandar, 

Torkham 

and Weish 

ACD  Annual 

(As of 

2012) 

Hairatan: 

66,851Im

ports 

2,734 

Exports 

 

Torqundi: 

Imports: 

43,209 

Exports 

542 

 

Sher 

Khan 

Bandar:  

Imports 

4,050 

Exports 

16,199 

 

Torkham: 

Imports 

175, 770 

Exports: 

32,451 

 

Weish:  

Imports 

35,166 

Exports 

2,167 

Will be 

reported next 

quarter 

Will be 

reported next 

quarter 

 

Track-

ing only  

This indicator refers to the number of declarations and number of vehicles paying custom 

duties. 

25 

Average cost of 

crossing borders 

($) 

 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Corridor 5 

Corridor 6 
CPMM Annual 

$157 

(2012) 

 

$235 (2013) 

 

 

$235 (2013) 

 

Track-

ing only 

The average of total expenses ($) to move cargo from an exit point of a country to the entry 

point of another country. The entry and exit points are typically a primary control center where 

customs, immigration, and quarantine are done. Both official and unofficial payments are 

included. This indicator is normalized at 500 km as a basis of unit, so that average cost 

between long and short corridors is comparable. 

PIR 3:Revenue generation for fiscal sustainability strengthened through reforms and anti-corruption measures in customs and taxation 

26 

Growth in 

customs revenue 

(overall and per 

border crossing)  

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

Per border 

crossing 
ACD Annual 

$694 

million in 

1391 

$875 million 

1392 

$875 million 

1392 

Track-

ing only 

A customs duty and tax refers to tax on the importation and exportation of goods collected by 

custom houses. 

 

PIR 3.1: Customs procedures to increase transparency, efficiency, and uniformity in the collection of revenue, performance of core functions, and facilitation of trade improved 

http://en.wikipedia.org/wiki/Duty_(economics)
http://en.wikipedia.org/wiki/Tax
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

27 

Number of 

permanent 

professional 

positions 

allocated for 

women within 

ACD that have 

been staffed 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Gender, 

age, 

education 

level 

ACD Quarterly 77 1 (58 ACD) 0 175 

In line with the Tokyo Mutual Accountability Framework and the National Action Plan for 

Women, ATAR will support ACD in meeting benchmarks related to increasing female 

participation in elected and appointed bodies at all levels of governance to 30 percent by 

2020. 

28 

Number of female 

interns 

completing a six-

month internship 

in ACD 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

Gender, 

age, 

education 

level 

ACD Quarterly 20 18 15 100 

ATAR will support ACD to implement an internship program at ACD for university women. 

The internships will be headquarter-based rotational placements for a period of six months. 

Note: In the last six months from January to June, ATAR hired 15 interns, 4 females and 11 

males. Nine of the interns interned at ACD, 2 females and 7 males. ATAR will focus on 

recruiting women under the next internship program.  

29 

Average  number 

of days required 

to trade goods 

across borders ( 

average of 

export/import 

time) 

Outcome/Im

pact 

 

Required by 

Prime 

Contract 

Province 

ACD 

World 

Bank 

Doing 

Business 

report 

Annual 

Herat:  

6 hours  

17 

minutes 

Hairatan: 

3hrs 

43 

minutes 

Jalalaba

d 

4 hours 

 18 

minutes 

Sher 

Khan 

Bandar: 

2 hours 

13 

minutes 

Aquina: 

3 hours 

21 

minutes 

Herat:  

3 hours and 

30 minutes  

Hairatan: 

2 hours 

40 minutes 

Jalalabad 

3 hours 

30 minutes 

Shir Khan 

Bandar: 

2 hours 

30 minutes 

Aquina: 

2  

 

Average 

Herat:  

1 hour and 

35 minutes  

Hairatan: 

1 hour 

33 minutes 

Jalalabad 

1hours 

55 minutes 

Shir Khan 

Bandar: 

1 hour 

37 minutes 

Aquina: 

1 hour and 

27 minutes 

 

2 hours 

This Sub IR indicator is from the World Bank’s annual Doing Business report (see the 

indicator table in the back of the publication). It is a component of the “trading across borders” 

section, and is comprised of the components called “time to export (days)” and “time to import 

(days)” 

ICD Green Yellow Red 

Mazar (Balkh 
ICD) 

1hr 1hr 
20min 

1hr 50min 

Aquina ICD 50min 1hr 
30min 

2hrs 

SKB 1hr 1hr 
20min 

2hrs 

Herat 45min 1hr 3hrs 

Jalalabad 1hr 
38min 

1hr 
50min 

2hrs 30min 

HKIA 50min 1hr 1hr 20min 

 

Note: ATAR is not working at Kabul ICD due to security. 

30 

Number of 

documents 

required to 

export/import 

goods across 

borders 

decreased as a 

result of USG 

assistance 

Outcome/ 

Impact 

 

Required by 

Prime 

Contract 

Import, 

export 

The 

current 

source is 

the World 

Bank 

Doing 

Business 

report. 

ACD has 

not yet 

confirmed 

numbers 

Annual 

10 

Import/ 

10 

Export 

(World 

Bank 

Doing 

Business 

report 

2014) 

 

10 Import/ 10 

Export 

(World Bank 

Doing 

Business 

report 2015) 

 

10 Import/ 10 

Export 

(World Bank 

Doing 

Business 

report 2015) 

 

Track-

ing only 

Reduction in the number of documents required to trade goods across borders as imports or 

exports; change in the total number of documents required as per World Bank Doing 

Business Indicator, confirmed by the Mission. Reducing the number of different documents 

required in cross border trade is key to maximizing the improved efficiency that trade 

generates as a basis for faster economic growth and poverty reduction. Business report. 

Based on the 2015 report, Afghanistan requires 10 documents for import and 10 for export 

while the average document required for South Asia is 8 for import and 10 for export. 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

31 
Time to export/ 

import 

Outcome/ 

Impact 

 

USAID 

requested 

Indicator 

Import, 

export 

The 

current 

source is 

World 

Bank’s 

Doing 

Business 

report. 

ACD has 

not yet 

confirmed 

numbers 

Annual 

85 days, 

import, 

81 days, 

export 

(World 

Bank 

Doing 

Business 

report 

2014) 

91 days, 

import, 86 

days, export 

(World Bank 

Doing 

Business 

report 2015) 

 

91 days, 

import, 86 

days, export 

(World Bank 

Doing 

Business 

report 2015) 

 

Track-

ing only 

Missions are not expected to report on this indicator. The information is tracked by EGAT.  

The time necessary to comply with all procedures required to export goods. If a procedure 

can be accelerated for an additional cost, the fastest legal procedure is chosen. Doing 

Business compiles procedural requirements for exporting a standardized cargo of goods by 

ocean transport. Documents associated with every official procedure are counted—from the 

contractual agreement between the two parties to the delivery of goods—along with the time 

and cost necessary for completion. For exporting goods, procedures range from packing the 

goods at the warehouse to their departure from the port of exit. The time and cost for ocean 

transport are not included. Payment is made by letter of credit, and the time, cost and 

documents required for the issuance or advising of a letter of credit are taken into account. 

The ranking on the ease of trading across borders is the simple average of the percentile 

rankings on its component indicators. 

32 

Number of 

customs systems 

in line with 

international best 

practices adopted 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

ICD 

ATAR 

project 

records 

Annual 0 7 
 

1 
15 

Systems refer to valuation, risk management, E-Pay, appeals, simplified import procedures, 

and the national hotline. 

1) Simplified Procedures is constantly being reported on. It has been proposed that a 
review takes place due to the implementation of ASYCUDA World. 

2) Post Clearance Audit has not been implemented under international best practice. 
ATAR is supporting ACD to assist in this area. 

3) E-Payment is not fully implemented but should be later this year. 
4) ATAR has submitted an implementation paper for a Professional Standards Unit 
5) ATAR has submitted an implementation paper for an Internal Audit Unit 
6) The national anti-smuggling hotline will be reactivated in the near future.  
7) ATAR entered discussions with ANCA to implement best practices in regards to 

administrative controls of training material. 
 

33 

Number of risk 

management 

procedures 

adopted at 

customs depots 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

ICD 

ATAR 

project 

records 

Annual 0 0 0 10 

A procedure refers to risk awareness self-assessments, risk profiling, risk registers, and 

management controls as part of roll-out of risk management. 

Note: This will be a priority in the next period. ATAR will undertake an informal review of the 

current systems in place for risk profiling, risk management profiles (part of internal audit unit 

review to improve internal compliance), risk registers etc.  

34 

Number of 

training modules 

developed by 

ATAR 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

None 

ATAR 

project 

records 

Annual 0 17 9 45 

This indicator captures number of modules ATAR developed in support of ANCA from the 

start of the project through March 2015: 1. Basic Risk Management; 2. Intermediate Risk 

Management; 3. Risk Profiling; 4. Valuation Fraud; 5. Valuation (Basic); 6. Professional 

Standards; 7. PCA Awareness / Implementation; 8 Compliance for Senior Management 

 

Training modules developed from April to June 2015 include: 1. Mobile verification team; 2. 

Vehicle search; 3. Coach search; 4. Airport; 5. Freight; 6. Compliance and risk management; 

7. Audit procedures and working papers; 8; Post clearance audit process; 9. Operational and 

tactical audit planning 

35 

Revenue 

collection by 

electronic means 

Outcome/ 

Impact 

 

USAID 

requested 

indicator 

ICD ACD Annual 0 0 0 75% 

The collection of revenue by electronic means relates to the amount of ICDs that have 

ASYCUDA and the percentage of declarations processed through ASYCUDA compared to 

the total of declarations received at all ICDs. 
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

36 

Person hours of 

training 

completed in 

trade and 

investment 

enabling 

environment 

supported by 

USG assistance 

Operational 

indicator 

Output 

 

Required by 

Prime 

Contract 

Gender, 

Topic 

 

Project 

training 

records 

Monthly 0 

116 trainings 

(1,849 

participants 

including 

1,558 male 

and 291 

female) 

1,6747 

person days 

of training 

 

17 trainings 

(333 

participants 

including 287 

male and 46 

female) 2114 

person days 

of training  

120 

training

s/ 1,200 

particip

ants 

This indicator uses the following equation to express the number of USG-supported training 

hours that were completed by training participants: Hours of USG supported training course x 

Number of people completing that training course Support from the USG: This indicator 

counts training hours that were delivered in full or in part as a result of USG assistance. This 

could include provision of funds to pay teachers, providing hosting facilities, or other key 

contributions necessary to ensure training was delivered. 

Cross-Cutting Indicators 

37 

Number of 

consultative 

processes with 

private sector as 

a result of U.S. 

government 

assistance 

Operational 

Indicator 

Output 

 

Required by 

Prime 

Contract 

Province, 

gender of 

participants 

Project 

records 

Quarter-

ly 
0 13 6 

 

24 

 

Negotiating and implementing agreements requires intense coordination and cooperation 

among ministries and state bodies as well as with the private sector and civil society.  

Working groups for consultations on developing trade policies, negotiation strategies, trade 

procedures, and draft legislation with private sector will be captured under this indicator. 

 

1. Consultative meeting on Feb. 22 with fruit and vegetable businesses 

2. Consultative meeting on March 3 with handicraft, carpet, gemstones, and marble 

businesses 

3. Consultative group with representatives of chambers from four regional counties 

(Afghanistan, Kyrgyzstan, Pakistan, Tajikistan) to establish a sustainable mechanism for 

cooperation across the region 

4. Consultative meeting with KCCI regarding customs valuation practices 

5. Working group for development of implementing regulations for Law on Food Safety 

6. Consultations by the MOPH with private sector regarding changes to fees for import of 

pharmaceuticals and medical equipment 

7. Working group on developing implementing legislation for the Law on Animal Health 

8. Consultative meeting on sensitive list with stakeholders  

9. Consultative meeting with Afghan Marble Association on problems faced by marble sector 

10. Consultative meeting with the Ministry of Transport on revising transport laws in the 

context of TIR 

11. Consultative meeting with MOCI on reactivation of TIR 

12. One customs Consultative meeting in Bishkek between customs and traders on June 18 

13. Consultative working group on trade facilitation Lake Issyk Kul June 15-16 

38 

Person-days of 

training of key 

personnel in trade 

and customs 

regulation 

Output 

 

USAID 

requested 

indicator  

 Province, 

Gender 

Project 

records 
Monthly 0 120 days 32 days 70 days 

Government, private sector participants, days, hours in trainings of trade and customs 

regulation. 

 

Note: All events that ATAR conducts are trade-related for this indicator ATAR just considers 

customs events.  
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# Indicator 
Indicator 

Type 

Disaggre-

gation 

Data 

Source 
Timing Baseline 

Project 

Achieve-

ment 

from start 

(Nov. 2013 

to June 

2015) 

Project 

Achieve-

ment from 

April 2015 to 

June 2015 

Life-of-

Project 

Target 

Notes 

39 

Number of laws, 

policies, or 

procedures 

drafted, proposed 

or adopted to 

promote gender 

equality at the 

regional, national 

or local level 

(GNDR-1) 

Output 

 

USAID 

requested 

indicator 

By law, 

policy, or 

procedure 

project/pro

gram 

reporting 

Annual 0 0 0 
Track-

ing only 

Any law, policy, or procedure designed to promote or strengthen gender equality at the 

regional, national or local level, which was developed or implemented with USG assistance. 
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G. COLLABORATION  

 

Links with relevant Afghan government ministries 

 

ATAR’s success is dependent on its close relationship with the Afghan government, specifically ACD, 

MOCI, MOJ, EPAA, and other ministries and government agencies relevant to Afghanistan’s WTO 

accession and trade environment. ATAR had staff embedded at ACD, MOCI, MOJ, and EPAA to work 

with staff regularly, but faced security challenges at times.  

 

ATAR’s expatriate staff was unable to embed at ACD due to security restrictions, but the expatriate staff 

conducted meetings and short visits as possible and relied on local staff that largely remained embedded 

with intermittent security restrictions. In addition, following an explosion at the MOJ in May, local staff 

that had been embedded at MOJ moved their permanent location to MOCI and worked at MOJ on an as-

needed basis.  

 

Despite these security issues, ATAR continued working closely with ACD, MOCI, and MOJ and other 

relevant ministries and related entities such as MAIL and MOPH by conducting meetings, trainings, and 

working groups to ensure that government officials were part of the decision-making process and had a 

thorough understanding of topics such as WTO activities (including draft laws, regulations, and 

procedures) and international standards.  

 

Links with other donor agencies 

 

In support of the project’s activities in Central Asia, ATAR continued to work with donor agencies, in 

particular GIZ. ATAR led discussions during a GIZ-sponsored regional workshop on the WTO TFA and 

worked with GIZ to hold a WTO TFA roundtable in the Kyrgyz Republic. UNCTAD and UNECE also 

participated in the regional TFA workshop. 

Links with other USAID projects  

 

In Central Asia, ATAR was co-located with USAID’s REC project at the Chemonics’ office in Tashkent, 

Uzbekistan, and continued to coordinate on regional trade activities. ATAR also supported the U.S. 

Department of Commerce’s CLDP in its TIFA working group meetings.  

 

In Afghanistan, ATAR liaised with USAID’s CHAMP, ABADE, RADP-S, and FAIDA on events and 

activities such as the Kabul seminar on promoting exports to South Asia and the agreement between 

EPAA and the two banks on better credit terms for exporters.  
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H. MANAGEMENT AND ADMINISTRATIVE MATTERS 

 

Personnel 

 

The Component 1 Team Manager position remained open. Recruitment for the Component 3 Deputy 

Team Manager is completed, while recruitment for Component 1 and Component 2 Deputy Team 

Managers is ongoing.  

 

Adaption of the activity 

 

No major changes to the project’s statement of work were made during the reporting period.  

 

Modifications and Amendments 

 

Modification 5, dated May 5, 2015, increases the obligated amount. 
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ANNEX A: USAID SOCIAL MEDIA HIGHLIGHTS 

 

E-Pay press conference on USAID Facebook in May 
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 “Promoting Afghan Exports to South Asia” seminar on USAID Facebook in May 
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“Afghanistan Goes Global” video on international trade exhibitions on USAID Facebook in April 
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ANNEX B: AFGHAN INFO ACTIVITY REPORT 

 

ATAR Activities List in Afghan Info 

Province District Village  Start Date End Date Activity Description  

Kabul Kabul KABUL 

4/1/2015 4/1/2015 

On April 1, ATAR assisted MAIL's Animal Health Directorate in conducting two 
working groups to review the procedure on sanitary measures for the import and 
transit of cattle and buffalo. 

Kabul Kabul KABUL 

4/1/2015 4/15/2015 

During the first half of April, ATAR provided input for talking points on Afghanistan-
Pakistan trade and transit trade facilitation and the status of implementation 
updates for MOCI's Deputy Minister Shinwari and Director General Rahim to use 
during discussion with Pakistani counterparts.  

Kabul Kabul KABUL 

4/1/2015 4/15/2015 

In the second half of April, ATAR shared a draft syllabus for the course called 
"Afghanistan Agriculture Import/Export Markets and Plant Health Standards" with 
Kabul University and PPQD to solicit their feedback. 

Kabul Kabul KABUL 

4/1/2015 4/15/2015 

In the second half of April, ATAR shared a draft syllabus for the course called 
"Introduction to Food Safety" with Kabul University and National Agricultural 
Education College to get their feedback. 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR assisted EPAA in organizing Expo Milano and developing communication 
materials for the event, which will be held in Milan, Italy, from May 1 to Oct. 31.  

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR completed its assessment of Turkmenistan's legal, regulatory, and 
institutional framework for conformity with the WTO TFA and is translating the 
document for transmission to Turkmen authorities .in Turkmenistan  

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR completed the study on regional comparative advantage and trade 
complementarity and identify viable value chains. ATAR produced a 275-page report 
detailing the analysis. in Uzbekistan 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR completed the translation of the assessment of the Turkmen customs code 
with WTO agreements and the World Customs Organization (WCO) Revised Kyoto 
Convention (RKC) and shared the Russian version with USAID Turkmenistan. in 
Turkmenistan 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR prepared an outline for one week of training on customs risk management 
and authorized economic operators to be delivered to Uzbek customs. in Uzbekistan 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

ATAR translated the geographical indications and trademark material into Dari and 
has submitted it to MOCI.  
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Kabul Kabul KABUL 

4/1/2015 4/30/2015 

During the seminar, ATAR and MOCI also delivered presentations on the South 
Asian Free Trade Area (SAFTA) agreement and the South Asian Association for 
Regional Cooperation (SAARC) Agreement on Trade in Services (SATIS). 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

In April, ATAR assisted MAIL's Animal Health Directorate in conducting three 
working groups to review procedures in support of the animal health law. 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

In the second half of April, ATAR completed development of a proposal for dialogue 
between Tajik customs and interested private-sector representatives on the 
requirements to comply with post clearance audit requests. in Tajikistan 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

In the second half of April, ATAR finalized the Russian translation of the report 
"Benefits and Challenges of the potential Afghanistan-Pakistan-Tajikistan-India 
Trade and Transit Agreement" and submitted it to the First Deputy Minister of the 
Ministry of Economic Development and Trade. in Tajikistan 

Kabul Kabul KABUL 

4/1/2015 4/30/2015 

On April. ATAR developed public awareness materials in support of the geographical 
indications, trademarks, and patent law. 

Kabul Kabul KABUL 

4/5/2015 4/5/2015 

On April 5, ATAR assisted EPAA in signing a memorandum of understanding with 
ARFC and AIB to provide exporters with easy access to credit.  

Kabul Kabul KABUL 

4/6/2015 4/6/2015 

In April 6, ATAR assisted MAIL in conducting a working group to finalize the third 
procedure in a 
manual of procedures that support the law on plant protection and quarantine 

Kabul Kabul KABUL 

4/9/2015 4/10/2015 

ATAR facilitated the organization and logistics connected with the trip of the Afghan 
delegation to Dushanbe for April 9-10 trilateral consultations with Pakistani and 
Tajik counterparts regarding PATTTA. in Tajikistan  

Kabul Kabul KABUL 

4/14/2015 4/14/2015 

On April 14, ATAR supported MOPH in conducting a working group meeting on the 
procedure for food hygiene practices for manufacturing, packing, or holding. 
Participants included staff from MOPH, MOCI, EPPA, the National Environment 
Protection Agency (NEPA), ANSA, Kabul University, and the private sector. 

Kabul Kabul KABUL 

4/15/2015 4/15/2015 

On April 15. ATAR assisted MAIL's Animal Health Directorate in conducting two 
working groups to review the procedure on sanitary measures for the import and 
transit of cattle and buffalo. 

Kabul Kabul KABUL 

4/20/2015 4/20/2015 

On April 20, ATAR assisted MAIL in conducting working groups regarding the fourth 
procedure in the manual. 

Kabul Kabul KABUL 

4/21/2015 4/21/2015 

On April 21, ATAR assisted EPAA in organizing training on trade finance for 35 
exporters. The objective of the training was to educate exporters on different trade 
finance products offered by various banks in Afghanistan.  
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Kabul Kabul KABUL 

4/21/2015 4/21/2015 

On April 21, ATAR worked with GIZ to hold a roundtable on the WTO Trade 
Facilitation Agreement (TFA) for 29 representatives of trading companies, service 
associations, and donor organizations. in Kyrgyzstan 

Kabul Kabul KABUL 

4/22/2015 4/22/2015 

On April 22, ATAR assisted MAIL's Animal Health Directorate in conducting a 
working group to review the procedure on sanitary measures for the import and 
transit sheep and goats.  

Kabul Kabul KABUL 

4/25/2015 4/25/2015 

On April 25, ATAR delivered training on patents examination and registration to 20 
staff members, six females and 14 males, of MOCI's Afghanistan Central Business 
Registry-Intellectual Property (ACBR-IP) office. 

Kabul Kabul KABUL 

4/26/2015 4/26/2015 

On April 26, ATAR conducted a seminar on WTO post-accession for MOCI's WTO 
Unit and Regional Trade Agreements Departments. Thirty government officials, 
including five women, from MOCI and other relevant ministries attended the 
presentation.  

Kabul Kabul KABUL 

4/27/2015 4/27/2015 

On April 27, ATAR assisted MAIL in conducting working groups regarding the fourth 
procedure in the manual. 

Kabul Kabul KABUL 

4/27/2015 4/27/2015 

On April 27, ATAR completed 80 hours of trainings on the "Application of Computer 
Software for Trade Statistics and Analysis" for trade specialists from the Central 
Statistics Organization (CSO), MOCI, and EPAA. 

Kabul Kabul KABUL 

4/29/2015 4/29/2015 

The Ministry of Transport and Civil Aviation (MOTCA) and ATAR held a working 
group on April 29 to review outdated transport laws, the creation of a new National 
Transport/Trucking Association, and the feasibility of operating a training institute 
accredited by the International Road Transport Union (IRU).  

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

 In Kyrgyzstan, ATAR in May of the formation of a working group to oversee 
implementation of the WTO Trade Facilitation Agreement (TFA), based on 
information given by ATAR in two prior presentations.  

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

ACD and Da Afghanistan Bank (DAB) continued to progress e-payment to the pilot 
phase of introducing commercial banks to the payment system.  

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

ATAR completed development of the train-the-trainers course that will be delivered 
in mid-May to staff from the Afghanistan National Customs Academy (ANCA) and 
the Enforcement Directorate. 

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

ATAR prepared a document on patents registry to support the Afghanistan Central 
Business Registry-Intellectual Property (ACBR-IP) in the development of a registry. 

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

ATAR prepared terms of reference (TOR) for supporting ANSA in developing a legal 
and institutional framework for national metrology. The TOR is pending approval. 
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Kabul Kabul KABUL 

5/1/2015 5/15/2015 

In Kyrgyzstan, ATAR completed its review of the Kyrgyz government resolution that 
is a regulation of the implementation of the activities of an authorized economic 
operator (AEO).  

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

In Tajikistan, ATAR developed a proposal to improve an existing regulation and 
program for the issuance of preliminary decisions (or "binding decisions" or 
"advance rulings").  

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

In Tajikistan, ATAR translated and delivered to the Tajikistan State Customs Services 
the proposal for dialogue between Tajik customs and interested private-sector 
representatives on their obligations to comply with post clearance audit requests. 
Tajik customs will review these materials. 

Kabul Kabul KABUL 

5/1/2015 5/15/2015 

In the first half of May, ATAR conducted five days of training for 27 members of 
MAIL's Plant Protection and Quarantine Department (PPQD) on conducting Pest 
Risk Assessments (PRAs) that will help support implementation of the plant 
protection and quarantine law.  

Kabul Kabul KABUL 

5/1/2015 5/31/2015 

ATAR provided training to ACD's Tariff Department on data entry into the designed 
model to obtain and interpret the results.  

Kabul Kabul KABUL 

5/1/2015 10/31/2015 

ATAR helped support start-up of the Afghan Pavilion at Expo Milano, which began 
May 1 and will run to Oct. 31, in Milan, Italy. 

Kabul Kabul KABUL 

5/3/2015 5/3/2015 

ATAR delivered awareness seminars on patents to 30 members of the private sector 
to help support implementation of the patents law. Each awareness seminar 
covered an introduction to patents, patentable subject matter, non-patentable 
subject matter, criteria for patentability, exceptions to patent rights, and other 
topics. 

Kabul Kabul KABUL 

5/4/2015 5/4/2015 

On May 4, ATAR delivered awareness seminars on patents to 30 members of the 
private sector to help support implementation of the patents law. Each awareness 
seminar covered an introduction to patents, patentable subject matter, non-
patentable subject matter, criteria for patentability, exceptions to patent rights, and 
other topics. 

Kabul Kabul KABUL 

5/5/2015 5/5/2015 

On May 5, ATAR supported a working group meeting at MOPH to review the 
procedure for food hygiene practices for manufacturing, packing or holding. This 
procedure would support implementation of the food safety law.  

Kabul Kabul KABUL 

5/6/2015 5/6/2015 

On May 6, ATAR assisted MAIL's Animal Health Directorate in conducting a working 
group to review the procedure on sanitary measures for the import and transit of 
horses, donkeys, and mules. This procedure would support the law on animal health 
and veterinary public health. 
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Kabul Kabul KABUL 

5/9/2015 5/9/2015 

On May 9, ATAR conducted seminars on WTO post-accession for MOCI's WTO Unit 
and other stakeholders. Thirty-one government officials, including seven women, 
from MOCI and other relevant ministries attended the May 9 presentation. 

Kabul Kabul KABUL 

5/11/2015 5/11/2015 

On May 11. ATAR conducted seminar on WTO post- accession for MOCI's WTO Unit 
and other stakeholders, more than 30 people, including five women, attended the 
May 11 presentation. 

Kabul Kabul KABUL 

5/11/2015 5/12/2015 

On May 11-12, ATAR delivered a "TIR Train the Trainers for Customs - Using the TIR 
Carnets" for 24 participants from ACD and ANCA.  

Kabul Kabul KABUL 

5/12/2015 5/12/2015 

On May 12, ATAR assisted EPAA and MOCI in organizing a seminar called 
"Promoting Afghan Exports to South Asia: Opportunities and Challenges" for more 
than 80 traders and government officials.  

Kabul Kabul KABUL 

5/12/2015 5/15/2015 

In Uzbekistan, ATAR delivered training for 21 officers of Uzbekistan's Customs 
Committee from May 12-15. This is the first event of any kind held by USAID directly 
with Uzbek customs for more than a decade. 

Kabul Kabul KABUL 

5/14/2015 5/14/2015 

In Turkmenistan, ATAR completed translation of the assessment of Turkmenistan's 
legal, regulatory, and institutional framework for conformity with the WTO TFA into 
Russian language. The report was submitted to USAID Turkmenistan on May 14. 

Kabul Kabul KABUL 

5/15/2015 5/31/2015 

On May, ATAR translated and delivered to the Tajikistan State Customs Services the 
recommendations to improve the institutional settings of the Customs Post 
Clearance Control and Audit Unit and to effectively link the audit findings to the 
customs risk management system. in Tajikistan 

Kabul Kabul KABUL 

5/16/2015 5/20/2015 

ATAR developed and delivered a train-the-trainers course to 10 staff from ANCA 
and the ACD Enforcement Directorate.  

Kabul Kabul KABUL 

5/19/2015 5/19/2015 

On May 19, ATAR and MOCI's Afghanistan Central Business Registry-Intellectual 
Property (ACBR-IP) delivered an awareness seminars on trademarks to 32 members 
of academia in Kabul. 

Kabul Kabul KABUL 

5/19/2015 5/19/2015 

On May 19, ATAR supported two working group meetings at MOPH to review the 
procedure for food hygiene practices for manufacturing, packing or holding. This 
procedure would support implementation of the food safety law.  

Kabul Kabul KABUL 

5/19/2015 5/20/2015 

On May 19-20, ATAR held a Transports Internationaux Routiers (TIR) awareness 
workshop for transport operators at ACCI 

Kabul Kabul KABUL 

5/20/2015 5/20/2015 

On May 20, ATAR and ACBR-IP delivered an awareness seminar on trademarks to 
seven members of ACD. 
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Kabul Kabul KABUL 

5/20/2015 5/20/2015 

On May 20, ATAR assisted MAIL's Animal Health Directorate in conducting working 
groups to review the procedure on sanitary measures for the import and transit of 
horses, donkeys, and mules. This procedure would support the law on animal health 
and veterinary public health. 

Kabul Kabul KABUL 

5/25/2015 5/25/2015 

ATAR held a presentation on May 25 at ACD to review a One Stop Border Post 
model developed with ATAR support. ACD gave its consent on proposed model but 
suggested obtaining approval from the Ministry of Finance before discussing the 
modality with other stakeholders.  

Kabul Kabul KABUL 

5/25/2015 5/25/2015 

On May 25, ATAR conducted a working group to review procedure four of the 
manual of procedures for plant protection regulation and quarantine. The technical 
team of PPQD and representatives of the private sector and MOCI reviewed the 
procedure, and suggestions were recorded for further development of the 
procedure. 

Kabul Kabul KABUL 

5/26/2015 5/26/2015 

On May 26, ATAR and MOCI's Afghanistan Central Business Registry-Intellectual 
Property (ACBR-IP) delivered an awareness seminars on trademarks to 32 members 
of academia in Kabul. 

Kabul Kabul KABUL 

5/27/2015 5/27/2015 

On May 27, ATAR assisted MAIL's Animal Health Directorate in conducting working 
groups to review the procedure on sanitary measures for the import and transit of 
horses, donkeys, and mules. This procedure would support the law on animal health 
and veterinary public health. 

Kabul Kabul KABUL 

5/28/2015 5/28/2015 

On May 28, ATAR provided on-the-job training for staff of ACBR-IP in performing 
trademark functions, including examination, classification, and registration. ATAR 
also prepared a document on automated trademark registry, including structure 
and functions of a database, and submitted the document to ACBR-IP in Dari and 
English.  

Kabul Kabul KABUL 

5/30/2015 5/30/2015 

On May 30, ACD and Da Afghanistan Bank (DAB) launched the pilot phase of the 
electronic payment of customs duties. The pilot phase will concentrate on the Kabul 
Inland Clearance Depot (ICD) and Hamid Karzai International Airport (HKIA).  

Kabul Kabul KABUL 

6/1/2015 6/1/2015 

: On June 1, ATAR assisted ACBR-IP in understanding and advancing the 
development of implementing regulations based on model legislation developed 
under another TOR, and assisted in advancing the development of Rules Governing 
Registrar of Geographical Indications based on model legislation developed under 
another TOR.ATAR built capacity at ACBR-IP providing awareness presentation. 

Kabul Kabul KABUL 

6/1/2015 6/1/2015 

On June 1 and June 8,ATAR conducted two working group sessions on procedure 
four of the manual of procedures regarding the Plant Protection and Quarantine 
regulation. The technical team of PPQD, Kabul University, ACCI and MOCI 
representatives reviewed the procedure and made suggestions for improvements. 

Kabul Kabul KABUL 

6/1/2015 6/1/2015 

On June 1, 2015, ATAR provided on-the-job training in performing trademark 
related functions including examination, classification, and registration and built 
capacity of ACBR-IP.  
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Kabul Kabul KABUL 

6/2/2015 6/2/2015 

On June 2, ATAR supported MOPH in conducting a working group session to review 
the procedure on food hygiene practices for manufacturing, packing, or holding. 
Participants in the working group included MOPH, MOCI, and Export Promotion 
Agency of Afghanistan (EPAA), the National Environment Protection Agency (NEPA), 
the private sector, and Kabul University. 

Kabul Kabul KABUL 
6/8/2015 6/8/2015 

On June 8, ATAR conducted a working group meeting on plant protection regulation 
procedures  

Kabul Kabul KABUL 

6/10/2015 6/10/2015 

On June 10, ATAR conducted a working group to review the procedure VCIE 
Veterinary Control of Import and Export /201x application for the issuance of an 
International Veterinary certificate for the export of an animal. Participants 
reviewed the procedures and made suggestions for improvements. 

Kabul Kabul KABUL 6/15/2015 6/15/2015 On June 15, ATAR conducted a risk management training 

Kabul Kabul KABUL 6/16/2015 6/16/2015 On June 16, ATAR conducted a training on ASYCUDA request profile 

Kabul Kabul KABUL 
6/22/2015 6/22/2015 

On June 22, ATAR conducted plant protection regulation procedures working group 
meeting. 

Kabul Kabul KABUL 6/23/2015 6/23/2015 on June 23, ATAR conducted a food regulation working group 

 

 

 

 

 

 

 

 

 

 

 

 

 


